

**RTA Project Totals  
December 1, 2011**

| <b>Road Element</b>  |                                 |            |
|--|---------------------------------|------------|
|  | Complete                        | 8          |
|  | Under Construction              | 5          |
|  | In Design                       | 16         |
| <b>Safety Element</b>  |                                 |            |
| <b>Intersection Safety and Capacity Improvements</b>                   |                                 |            |
|  | Complete                        | 99         |
|  | Under Construction              | 2          |
|  | In Design                       | 7          |
| <b>Elderly and Pedestrian Safety Improvements</b>                      |                                 |            |
|  | Complete                        | 80         |
|  | Under Construction              | 1          |
|  | In Design                       | 9          |
| <b>Transit Corridor Bus Pullouts</b>                                   |                                 |            |
|  | Complete                        | 51         |
|  | Under Construction              | 6          |
|  | In Design                       | 26         |
| <b>At-grade Railroad Safety/Bridge Deficiencies</b>                    |                                 |            |
|  | Complete                        | 4          |
|  | Under Construction              | 2          |
|  | In Design                       | 2          |
| <b>Signal Technology Upgrades to Improve Intersection Traffic Flow</b> |                                 |            |
|  | Complete                        | 58         |
|  | Under Construction              | 0          |
|  | In Design                       | 0          |
| <b>Sub Total Safety Element</b>  |                                 |            |
|  | <b>Total Complete</b>           | <b>292</b> |
|  | <b>Total Under Construction</b> | <b>11</b>  |
|  | <b>Total In Design</b>          | <b>44</b>  |
| <b>Environmental and Economic Vitality Element</b>                     |                                 |            |
| <b>Greenways, Pathways Bikeways, and Sidewalks</b>                     |                                 |            |
|  | Complete                        | 69         |
|  | Under Construction              | 3          |
|  | In Design                       | 7          |
| <b>Transportation-related Critical Wildlife Linkages</b>               |                                 |            |
|  | Complete                        | 7          |
|  | Under Construction              | 0          |
|  | In Design                       | 3          |
| <b>Sub Total Environmental and Economic Vitality Element</b>           |                                 |            |
|  | <b>Total Complete</b>           | <b>76</b>  |
|  | <b>Total Under Construction</b> | <b>3</b>   |
|  | <b>Total In Design</b>          | <b>10</b>  |
| <b>Transit Element</b>   |                                 |            |
| <b>Downtown/University high-capacity transit (Streetcar)</b>           |                                 |            |
|  | Complete                        | 0          |
|  | Under Construction              | 0          |
|  | In Design                       | 1          |
| <b>Park-n-Ride Transit Centers</b>                                     |                                 |            |
|  | Complete                        | 6          |
|  | Under Construction              | 0          |
|  | In Design                       | 1          |
| <b>Weekday evening</b>   |                                 |            |
|  | Completed                       | 21         |
|  | In Process                      | 0          |
| <b>Weekday Service</b>   |                                 |            |
|  | Completed                       | 23         |
|  | In Process                      | 0          |
| <b>Bus Frequency &amp; Overcrowding Relief</b>                         |                                 |            |
|  | Completed                       | 6          |
|  | In Process                      | 0          |

\*Includes Completed Temporary lots

**RTA Project Totals  
December 1, 2011**

|  |                                 |            |
|--|---------------------------------|------------|
| <b>Special Needs</b>   |                                 |            |
|  | Completed                       | 3          |
|  | In Process                      | 0          |
| <b>Neighborhood Circulator</b>   |                                 |            |
|  | Completed                       | 11         |
|  | In Process                      | 0          |
| <b>Express Service</b>   |                                 |            |
|  | Completed                       | 7          |
|  | In Process                      | 0          |
| <b>Maintenance Storage Facility</b>                                    |                                 |            |
|  | Completed                       | 1          |
|  | Under Construction              | 1          |
| <b>Sub Total Transit Element</b>                                       |                                 |            |
|  | <b>Total Complete</b>           | <b>78</b>  |
|  | <b>Total Under Construction</b> | <b>1</b>   |
|  | <b>Total In Design</b>          | <b>3</b>   |
| <b>Grand Total</b>   |                                 |            |
|  | <b>Total Initiated</b>          | <b>547</b> |
|  | <b>Total In Design</b>          | <b>73</b>  |
|  | <b>Total Under Construction</b> | <b>20</b>  |
|  | <b>Total Complete</b>           | <b>454</b> |
| *Numerous minor projects are not included i.e. ADA Accessibility Ramps |                                 |            |