



Regional Transportation Authority

Project Delivery Status Report

<u>Improvement</u>	Complete	Under Construction	In Design	Study Underway	Not Started	On Hold
1: Roadway Element						
01: Roadway Projects						
Roadway Segments	28	6	17	0	12	1
01: Study						
DCR Study	6	0	0	0	0	0
<hr/>						
1: ROADWAY ELEMENT TOTAL:	34	6	17	0	12	1
2: Safety Element						
36: Intersection Improvement						
Intersection Improvement	172	7	3	0	2	0
37: Elderly and Pedestrian Safety Improvements						
ADA	69	0	0	0	1	0
Sidewalk	15	0	1	0	4	0
Street Lighting	1	0	0	0	0	0
37: HAWK						
HAWK	0	0	1	0	0	0

<u>Improvement</u>	Complete	Under Construction	In Design	Study Underway	Not Started	On Hold
37: Pedestrian Crossing						
HAWK	51	4	1	0	0	0
Pedestrian Crossing	2	0	0	0	0	0
Pedestrian Refuge	3	0	0	0	0	0
Signal Pelican	1	0	0	0	0	0
38: Bus Pullouts						
Bus Pullout	113	1	30	0	0	9
39: At-grade Railroad Safety/Bridge Deficiencies						
Bridge Deficiency	6	2	0	0	0	0
Railroad Safety	5	1	1	0	1	0
40: Signal Technology Upgrades						
Signal Technology Upgrades	72	23	0	0	4	0
<hr/>						
2: SAFETY ELEMENT TOTAL:	510	38	37	0	12	9
3: Environmental And Economic Vitality Element						
41.1: Pathways						
Pathway	6	2	4	0	0	0
Shared Use Pathways	2	1	3	0	0	0
41.1:Greenways						
Greenway	3	0	1	0	3	0
41.2: Bikeways						
Bikeway	72	5	10	0	2	1

<u>Improvement</u>	Complete	Under Construction	In Design	Study Underway	Not Started	On Hold
41.3: Sidewalks						
Sidewalk	62	2	5	0	1	0
Sidewalk+Lighting	2	0	0	0	0	0
3: Environmental and Economic Vitality Element						
42: Wildlife Linkages						
Wildlife Linkages	14	1	4	3	0	0
3: Environmental And Economic Vitality Element						
43: Small Business Assistance						
Small Business Assistance	0	1	0	0	0	0
<hr/>						
3: ENVIRONMENTAL AND ECONOMIC VITALITY ELEMENT TOTAL:	161	12	27	3	6	1
4: Transit Element						
44: Weekday Evening Bus Service Expansion						
Weekday Extended Service	21	0	0	0	0	0
45: Weekend Bus Service Expansion						
Weekend Bus Service Expansion	23	0	0	0	0	0
46.2: Bus Maintenance & Storage Facility						
Transit Facility	2	0	0	0	0	0
46: Bus Frequency and Area Expansion						
Bus Frequency and Expansion	9	0	0	0	1	0
47: Special Needs Transit						
Special Needs Transit	3	0	0	0	0	0

<u>Improvement</u>	Complete	Under Construction	In Design	Study Underway	Not Started	On Hold
48: Neighborhood Circulator Bus Systems						
Neighborhood Circulator Bus Systems	7	0	0	0	0	0
49: Express Service Expansion						
Express Service Expansion	3	0	0	0	0	0
50: Downtown Modern Street Car						
Streetcar Construction	1	0	0	0	0	0
Streetcar Maintenance Facility	1	0	0	0	0	0
Streetcar Operations	0	1	0	0	0	0
51: Park & Ride Facilities						
Transit Facility	5	0	0	0	1	0
Transit Facility: Park & Ride	2	0	0	0	0	0
<hr/>						
4: TRANSIT ELEMENT TOTAL:	77	1	0	0	2	0
9: Administrative Element						
99: Administration						
Administration	0	0	0	1	2	0
<hr/>						
9: ADMINISTRATIVE ELEMENT TOTAL:	0	0	0	1	2	0
<hr/>						
<hr/>						

Improvement**Complete****Under
Construction****In Design****Study
Underway****Not Started****On Hold****GRAND TOTALS:**

783

57

81

4

39

11

