



# Detailed Status Report

Regional Transportation Authority

**Jurisdiction:** ADOT      **RTA ID:** 09\_a      **TIP ID:** 5.12

**Project Name:** I-10: Ruthrauff TI      **Status:** In Design

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
I-10: Ruthrauff TI - Phase 1	In Design	Roadway Segments	

**Jurisdiction:** ADOT      **RTA ID:** 06\_\_      **TIP ID:** 3.02

**Project Name:** I-10: Ina TI      **Status:** Under Construction

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
I-10: Ina TI (Reconstruct TI and construct RR Overpass)	Under Construction	Roadway Segments	Grade Separated Crossing taking Ina Road over the UPRR Rail Line and Interstate 10. Similar to Miracle Mile.
I-10: Ina Road and Interstate 10 Intersection	Under Construction	Intersection Improvement	

**Jurisdiction:** ADOT      **RTA ID:** 36bf      **TIP ID:** 105.09

**Project Name:** I-10 Interchange Signals Connection into ITOC System      **Status:** Transferred

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
I-10 Interchange Signals Connection into ITOC System: Sub-Project #1	Transferred	Intersection Improvement	TIP Amendment #2014.07 transfer to RTA40aq TIP 34.13
I-10 Interchange Signals Connection into ITOC System: Sub-Project #2	Transferred	Intersection Improvement	TIP Amendment #2014.07 transfer to RTA40aq TIP 34.13
I-10 Interchange Signals Connection into ITOC System: Sub-Project #3	Transferred	Intersection Improvement	TIP Amendment #2014.07 transfer to RTA40aq TIP 34.13
I-10 Interchange Signals Connection into ITOC System: Sub-Project #4	Transferred	Intersection Improvement	TIP Amendment #2014.07 transfer to RTA40aq TIP 34.13
I-10 Interchange Signals Connection into ITOC System: Sub-Project #5	Transferred	Intersection Improvement	TIP Amendment #2014.07 transfer to RTA40aq TIP 34.13

**Jurisdiction:** ADOT      **RTA ID:** 36bg      **TIP ID:** 106.09

**Project Name:** Ajo Signal Interconnect      **Status:** Transferred

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Ajo Signal Interconnect	Transferred	Intersection Improvement	TIP Amendment #2014.07 transfer to RTA40aq TIP 34.13

**Jurisdiction:** ADOT      **RTA ID:** 36bh      **TIP ID:** 107.09

**Project Name:** Regional Traffic Signal Data to ITOC      **Status:** Transferred

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Regional Traffic Signal Data to ITOC	Transferred	Intersection Improvement	TIP Amendment #2014.07 transfer to RTA40aq TIP 34.13

**Jurisdiction:** ADOT      **RTA ID:** 40aq      **TIP ID:** 34.13

**Project Name:** SR 77: Signalization Upgrade      **Status:** Under Construction

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
SR77 Signalization Upgrade: Project 01: Ajo Signal Interconnect	Under Construction	Signal Technology Upgrades	106.09 TIP Amendment #2014.07 transfer to RTA40aq TIP 34.13
SR77 Signalization Upgrade: Project 02: Regional Traffic Signal Data to ITOC	Under Construction	Signal Technology Upgrades	107.09 TIP Amendment #2014.07 transfer to RTA40aq TIP 34.13
SR77 Signalization Upgrade: Project 03: I-10 Interchange Signals Connection into ITOC System: Sub-Project #1	Under Construction	Signal Technology Upgrades	105.09 TIP Amendment #2014.07 transfer to RTA40aq TIP 34.13
SR77 Signalization Upgrade: Project 04: I-10 Interchange Signals Connection into ITOC System: Sub-Project #2	Under Construction	Signal Technology Upgrades	105.09 TIP Amendment #2014.07 transfer to RTA40aq TIP 34.13
SR77 Signalization Upgrade: Project 05: I-10 Interchange Signals Connection into ITOC System: Sub-Project #3	Under Construction	Signal Technology Upgrades	105.09 TIP Amendment #2014.07 transfer to RTA40aq TIP 34.13
SR77 Signalization Upgrade: Project 06: I-10 Interchange Signals Connection into ITOC System: Sub-Project #4	Under Construction	Signal Technology Upgrades	105.09 TIP Amendment #2014.07 transfer to RTA40aq TIP 34.13
SR77 Signalization Upgrade: Project 07: I-10 Interchange Signals Connection into ITOC System: Sub-Project #5	Under Construction	Signal Technology Upgrades	105.09 TIP Amendment #2014.07 transfer to RTA40aq TIP 34.13
SR77 Signalization Upgrade: Project 08:	Under Construction	Signal Technology Upgrades	
SR77 Signalization Upgrade: Project 09:	Under Construction	Signal Technology Upgrades	
SR77 Signalization Upgrade: Project 10:	Under Construction	Signal Technology Upgrades	
SR77 Signalization Upgrade: Project 11:	Under Construction	Signal Technology Upgrades	
SR77 Signalization Upgrade: Project 12:	Under Construction	Signal Technology Upgrades	
SR77 Signalization Upgrade: Project 13:	Under Construction	Signal Technology Upgrades	
SR77 Signalization Upgrade: Project 14:	Under Construction	Signal Technology Upgrades	
SR77 Signalization Upgrade: Project 15:	Under Construction	Signal Technology Upgrades	

**Jurisdiction:** ADOT      **RTA ID:** 41bd      **TIP ID:** 50.14

**Project Name:** SR 77: River to Suffolk      **Status:** In Design

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Las Lomas and Oracle Bus Pullout	Transferred	Bus Pullout	Transferred to 79.09
HAWK/Bus Pullout	Transferred	HAWK	Transferred to 79.09 with a funding transfer coming from Ballot 41 to cover the cost.

**Jurisdiction:** ADOT      **RTA ID:** 42\_j      **TIP ID:** 86.09

**Project Name:** SR 77: Wildlife Crossing Structures      **Status:** Under Construction

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
SR 77: Wildlife Crossing Structures	Under Construction	Wildlife Linkages	
SR 77: Wildlife Monitoring	Study Underway	Wildlife Linkages	RTA2016-011 A01 extended the IGA for 5 years and added funding

<b>Jurisdiction:</b>	ADOT	<b>RTA ID:</b>	42_o	<b>TIP ID:</b>	105.03	<b>Status:</b>	Transferred
<b>Project Name:</b>	SR 86: Kitt Peak Rd Segment						
<b>Sub Project Description</b>		<b>Sub Status</b>		<b>Improvement Type</b>		<b>Notes</b>	
SR 86: Kitt Peak Rd. Segment		Dropped		Wildlife Linkages			
<b>Jurisdiction:</b>	ADOT	<b>RTA ID:</b>	42_p	<b>TIP ID:</b>	182.08	<b>Status:</b>	Complete
<b>Project Name:</b>	SR 86 Wildlife Movement Study						
<b>Sub Project Description</b>		<b>Sub Status</b>		<b>Improvement Type</b>		<b>Notes</b>	
SR 86 Wildlife Movement Study		Complete		Wildlife Linkages			
<b>Jurisdiction:</b>	AZ Game & Fish	<b>RTA ID:</b>	42_k	<b>TIP ID:</b>	74.1	<b>Status:</b>	Complete
<b>Project Name:</b>	Wildlife Connectivity Assessment in Pima County						
<b>Sub Project Description</b>		<b>Sub Status</b>		<b>Improvement Type</b>		<b>Notes</b>	
Wildlife Connectivity Assessment in Pima County		Complete		Wildlife Linkages			
<b>Jurisdiction:</b>	Marana	<b>RTA ID:</b>	42_a	<b>TIP ID:</b>	146.07	<b>Status:</b>	Complete
<b>Project Name:</b>	Wildlife Connectivity Study Rattlesnake Pass-Twin Peaks						
<b>Sub Project Description</b>		<b>Sub Status</b>		<b>Improvement Type</b>		<b>Notes</b>	
Rattlesnake Pass-Twin Peaks Wildlife Study		Complete		Wildlife Linkages			
<b>Jurisdiction:</b>	Marana	<b>RTA ID:</b>	42_n	<b>TIP ID:</b>	64.12	<b>Status:</b>	Complete
<b>Project Name:</b>	Ina Rd Bridge Bat Boxes						
<b>Sub Project Description</b>		<b>Sub Status</b>		<b>Improvement Type</b>		<b>Notes</b>	
Ina Road Bridge Bat Boxes		Complete		Wildlife Linkages			
<b>Jurisdiction:</b>	Marana	<b>RTA ID:</b>	48_a	<b>TIP ID:</b>	99.06	<b>Status:</b>	Transferred
<b>Project Name:</b>	Marana Circulator Service						
<b>Sub Project Description</b>		<b>Sub Status</b>		<b>Improvement Type</b>		<b>Notes</b>	
Marana Circulator Service 2: Route 410 Anway/TRICO		Transferred		Neighborhood Circulator Bus Systems			
Marana Circulator Service 1: Route 411		Transferred		Neighborhood Circulator Bus Systems			
<b>Jurisdiction:</b>	Marana	<b>RTA ID:</b>	51_c	<b>TIP ID:</b>	106.06	<b>Status:</b>	Not Started
<b>Project Name:</b>	Marana Park-and-Ride						
<b>Sub Project Description</b>		<b>Sub Status</b>		<b>Improvement Type</b>		<b>Notes</b>	
Marana Park and Ride		Not Started		Transit Facility			

**Jurisdiction:** Marana      **RTA ID:** 48\_f      **TIP ID:** 131.08

**Project Name:** Job Access Reverse Commute (Urban) - Marana Commuter Express      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Job Access Reverse Commute (Urban) - Marana Commuter Express	Complete	Neighborhood Circulator Bus Systems	

**Jurisdiction:** Marana      **RTA ID:** 41cs      **TIP ID:** 75.12

**Project Name:** Sandario Road: Moore to Grier Sidewalk/Path      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Sandario Road: Moore to Grier Sidewalk/Path	Complete	Pathway	
Sandario Road: Moore to Grier Sidewalk/Path	Complete	Sidewalk	

**Jurisdiction:** Marana      **RTA ID:** 41ct      **TIP ID:** 74.12

**Project Name:** Ina Road Sidewalk      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Ina Rd. Sidewalk: South Side of Ina from Thornydale to Meredith	Complete	Sidewalk	

**Jurisdiction:** Marana      **RTA ID:** 41cu      **TIP ID:** 73.12

**Project Name:** El Rio Park to Avra Valley Road Shared Use Path      **Status:** Under Construction

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
El Rio Park to Avra Valley Rd Shared Use Path	Under Construction	Pathway	

**Jurisdiction:** Marana      **RTA ID:** 42\_d      **TIP ID:** 181.08

**Project Name:** Camino de Manana Wildlife Crossings      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Camino de Manana Wildlife Crossings	Complete	Wildlife Linkages	

**Jurisdiction:** Marana      **RTA ID:** 42\_s      **TIP ID:** 12.15

**Project Name:** Tangerine Corridor: Wildlife Linkages      **Status:** In Design

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Wildlife Linkages: Twin Peaks Rd to La Cañada Dr	In Design	Wildlife Linkages	

**Jurisdiction:** Marana      **RTA ID:** 40\_m      **TIP ID:** 93.09

**Project Name:** Marana Wireless Signal Upgrades      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Marana Wireless Signal Upgrades: N/S Thornydale Rd. & E/W Cortaro Rd.	Complete	Signal Technology Upgrades	

**Jurisdiction:** Marana      **RTA ID:** 36aw      **TIP ID:** 32.09

**Project Name:** Cortaro Rd. Widening and Striping      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Silverbell/Cortaro	Complete	Intersection Improvement	

**Jurisdiction:** Marana      **RTA ID:** 36bs      **TIP ID:** 93.12

**Project Name:** Ina and Thornydale: EB/WB right turn lane widening      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Ina Rd. + Thornydale: EB/WB right turn lane widening	Complete	Intersection Improvement	

**Jurisdiction:** Marana      **RTA ID:** 38\_k      **TIP ID:** 71.1

**Project Name:** Northern Marana Bus Stop      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Marana Civic Center Pull-outs: #1 Civic Center	Complete	Bus Pullout	
Marana Civic Center Pull-outs: #2 Civic Center	Complete	Bus Pullout	
Marana Civic Center Pull-outs: #3 Grier Rd/Sandario Rd.	Dropped	Bus Pullout	

**Jurisdiction:** Marana      **RTA ID:** 01\_a      **TIP ID:** 86.06

**Project Name:** Tangerine Rd: I-10 to La Canada Dr      **Status:** Under Construction

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Segment 2: Tangerine Rd.: Thornydale to La Canada	In Design	Roadway Segments	
Segment 1: Dove Mountain to Thornydale	Under Construction	Roadway Segments	
Segment 3: I-10 to Dove Mountain	In Design	Roadway Segments	
Tangerine+Twin Peaks/Dove Mountain Blvd	Under Construction	Intersection Improvement	
Tangerine+Camino De Oeste	Under Construction	Intersection Improvement	
Tangerine+Thornydale	Under Construction	Intersection Improvement	
Tangerine+La Cholla	Under Construction	Intersection Improvement	
Tangerine+I-10 Frontage Rd.	Not Started	Intersection Improvement	
Tangerine Rd. @ Twin Peaks EB Bus Pullout	Dropped	Bus Pullout	Per Mike Holder Dropped not on Psomas plans.
Twin Peaks @ Linda Vista SB Bus Pull-out (transferred to 561.00)	Transferred	Bus Pullout	
Tangerine Rd.: Dove Mountain to La Canada (5 mile) Tangerine Multi-Use Path	Under Construction	Pathway	5 miles of road MUP one side w sidewalk on other side
Tangerine Rd.: I-10 to Dove Mountain (5 mile), Tangerine Multi-Use Path	In Design	Pathway	5 miles of road MUP one side w sidewalk on other side
Tangerine Rd.: Dove Mountain to La Canada Tangerine On Street Bikelanes	Under Construction	Bikeway	Per Jim 20 combined bike/path. Onstreet Bikelanes
Tangerine Rd.: I-10 to Dove Mountain (5 Mile) Tangerine On Street Bikelanes	In Design	Bikeway	Per Jim 20 combined bike/path. Onstreet Bikelanes
Tangerine Rd.: Dove Mountain to La Canada Tangerine Sidewalk	Under Construction	Sidewalk	5 miles of road MUP one side w sidewalk on other side
Tangerine Rd.: I-10 to Dove Mountain (5 mile) Tangerine Sidewalk	In Design	Sidewalk	5 miles of road MUP one side w sidewalk on other side

**Jurisdiction:** Marana      **RTA ID:** 02\_\_      **TIP ID:** 561

**Project Name:** Camino de Manana / Dove Mtn Extn.      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Camino De Manana	Complete	Roadway Segments	
Twin Peaks Rd./Dove Mountain Blvd. (formerly Camino De Manana) + Tangerine	Complete	Intersection Improvement	
Camino De Manana + Oasis	Complete	Intersection Improvement	
Camino De Manana + Twin Peaks/Camino De Manana	Complete	Intersection Improvement	
Tangerine Rd. @ Twin Peaks SB Bus Pullout	Complete	Bus Pullout	
Twin Peaks @ Linda Vista NB	Complete	Bus Pullout	
Camino De Manana Bikeways	Complete	Bikeway	
Camino De Manana Sidewalks	Complete	Sidewalk	

**Jurisdiction:** Marana      **RTA ID:** 03\_a      **TIP ID:** 758

**Project Name:** Twin Peaks Rd / Linda Vista Blvd TI      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Twin Peaks, Silverbell to I-10	Complete	Roadway Segments	
Twin Peaks+I-10 East Frontage Rd.	Complete	Intersection Improvement	
Twin Peaks+Linda Vista Blvd	Complete	Intersection Improvement	
Twin Peaks+Tiffany Loop	Complete	Intersection Improvement	
Twin Peaks+I-10 West Frontage Rd.	Complete	Intersection Improvement	

**Jurisdiction:** Marana      **RTA ID:** 03\_b      **TIP ID:** 76.01

**Project Name:** Twin Peaks Bridge / Roadway      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Twin Peaks Bridge/Roadway	Complete	Roadway Segments	
Twin Peaks Bridge/Roadway: Grade Separated RR Crossing	Complete	Bridge Deficiency	
Twin Peaks Bikeway	Complete	Bikeway	
Twin Peaks Sidewalk	Complete	Sidewalk	

**Jurisdiction:** Marana      **RTA ID:** 36\_v      **TIP ID:** 22.07

**Project Name:** Silverbell/Ina Intersection      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Silverbell/Ina	Complete	Intersection Improvement	

**Jurisdiction:** Marana      **RTA ID:** 36aa      **TIP ID:** 159.07

**Project Name:** Silverbell/Coachline Intersection Improvements      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Silverbell/Coachline	Complete	Intersection Improvement	

**Jurisdiction:** Marana      **RTA ID:** 36au      **TIP ID:** 171.08

**Project Name:** Tangerine and Thornydale Intersection Improvement      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Tangerine + Thornydale	Complete	Intersection Improvement	

**Jurisdiction:** Oro Valley      **RTA ID:** 36\_y      **TIP ID:** 157.07

**Project Name:** Glover/La Cholla Safety Improvement & School Crossing      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Glover/La Cholla	Complete	Intersection Improvement	

**Jurisdiction:** Oro Valley      **RTA ID:** 36\_p      **TIP ID:** 16.07

**Project Name:** Lambert Ln/La Cholla Intersection      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Lambert Lane/La Cholla	Complete	Intersection Improvement	

**Jurisdiction:** Oro Valley      **RTA ID:** 01\_b      **TIP ID:** 15.03

**Project Name:** Tangerine Rd: Shannon to La Canada      **Status:** Under Construction

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Segment 3: Tangerine Rd.: La Canada to Shannon	Under Construction	Roadway Segments	

**Jurisdiction:** Oro Valley      **RTA ID:** 04\_b      **TIP ID:** 87.03

**Project Name:** La Cholla Blvd. - Tangerine to Overton      **Status:** In Design

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
La Cholla Blvd. - Tangerine to Overton	In Design	Roadway Segments	
La Cholla Blvd. - Tangerine to Overton Bikelanes	In Design	Bikeway	
La Cholla Blvd. - Tangerine to Overton Sidewalk	In Design	Sidewalk	

**Jurisdiction:** Oro Valley      **RTA ID:** 37\_w      **TIP ID:** 151.08

**Project Name:** La Cholla Pedestrian Improvements (SRTS)      **Status:** Transferred

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
La Cholla School Walking Path	Transferred	Pathway	

**Jurisdiction:** Oro Valley      **RTA ID:** 36bi      **TIP ID:** 109.09

**Project Name:** Count Down Pedestrian Heads      **Status:** Complete

<b><u>Sub Project Description</u></b>	<b><u>Sub Status</u></b>	<b><u>Improvement Type</u></b>	<b><u>Notes</u></b>
Pedestrian Countdown Head: N. First Ave / Palisades	Complete	Intersection Improvement	Res 2010-63 w 94.09 (40_n)
Pedestrian Countdown Head: La Canada / W Naranja Dr	Complete	Intersection Improvement	
Pedestrian Countdown Head: La Canada W Lambert	Complete	Intersection Improvement	
Pedestrian Countdown Head: La Cholla Blvd / Glover Rd	Complete	Intersection Improvement	
Pedestrian Countdown Head: La Cholla Blvd + Tangerine	Complete	Intersection Improvement	
Pedestrian Countdown Head: First Ave / Lambert	Complete	Intersection Improvement	
Pedestrian Countdown Head: First Ave / E Naranja	Complete	Intersection Improvement	
Pedestrian Countdown Head: La Cholla Dr. / W Lambert	Complete	Intersection Improvement	
Pedestrian Countdown Head: Northern / Magee	Complete	Intersection Improvement	
Pedestrian Countdown Head: Innovation Park / Rancho Vistoso	Complete	Intersection Improvement	4/21/15 JD removed from CART Tour Map?
Pedestrian Countdown Head: First Ave + Tangerine	Complete	Intersection Improvement	
Pedestrian Countdown Head: Innovation Park + Tangerine	Complete	Intersection Improvement	
Pedestrian Countdown Head: La Cholla Blvd / W Naranja Dr	Complete	Intersection Improvement	
Pedestrian Countdown Head: First Ave	Complete	Intersection Improvement	
Pedestrian Countdown Head: La Canada + Tangerine	Complete	Intersection Improvement	



**Jurisdiction:** Oro Valley      **RTA ID:** 40\_n      **TIP ID:** 94.09

**Project Name:** Wireless Signal Link      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Wireless Signal Link: First Ave	Complete	Signal Technology Upgrades	balances with 109.09 (36bi) and 121.08 (40ao)
Wireless Signal Link: La Canada / Tangerine Rd	Complete	Signal Technology Upgrades	
Wireless Signal Link: La Canada / W Lambert	Complete	Signal Technology Upgrades	
Wireless Signal Link: La Canada / W Naranja Drive	Complete	Signal Technology Upgrades	
Wireless Signal Link: La Cholla / Tangerine	Complete	Signal Technology Upgrades	
Wireless Signal Link: La Cholla Blvd / Glover Rd	Complete	Signal Technology Upgrades	
Wireless Signal Link: Lambert / First Ave	Complete	Signal Technology Upgrades	
Wireless Signal Link: N First / E Naranja	Complete	Signal Technology Upgrades	
Wireless Signal Link: N First Ave / Palisades	Complete	Signal Technology Upgrades	
Wireless Signal Link: N La Cholla Dr. / W Lambert	Complete	Signal Technology Upgrades	
Wireless Signal Link: Northern / Magee	Complete	Signal Technology Upgrades	
Wireless Signal Link: Rancho Vistoso Blvd / Innovation Park	Complete	Signal Technology Upgrades	
Wireless Signal Link: Tangerine / First Ave	Complete	Signal Technology Upgrades	
Wireless Signal Link: Tangerine / Innovation Park	Complete	Signal Technology Upgrades	
Wireless Signal Link: W Naranja Drive / N La Cholla Blvd	Complete	Signal Technology Upgrades	

**Jurisdiction:** Oro Valley      **RTA ID:** 36br      **TIP ID:** 96.12

**Project Name:** Rancho Vistoso Blvd at Vistoso Highlands Signal      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Rancho Vistoso Blvd at Vistoso Highlands Signal	Complete	Intersection Improvement	

**Jurisdiction:** Oro Valley      **RTA ID:** 39\_k      **TIP ID:** 2.1

**Project Name:** Rancho Vistoso Blvd Big Wash Bridge Barrier walls      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Rancho Vistoso Blvd Big Wash Bridge Barrier walls	Complete	Bridge Deficiency	

**Jurisdiction:** Oro Valley      **RTA ID:** 41cf      **TIP ID:** 88.09

**Project Name:** Canada del Oro Shared Use-Path Final Phase      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Canada del Oro Shared Use-Path Final Phase	Complete	Shared Use Pathways	RTA2010-59

**Jurisdiction:** Oro Valley      **RTA ID:** 41ca      **TIP ID:** 34.1

**Project Name:** Calle Concordia Bike Lane      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Calle Concordia Bike Lane Calle Buena Vista to Calle Loma Linda	Complete	Bikeway	RTA2010-77

**Jurisdiction:** Oro Valley      **RTA ID:** 41cj      **TIP ID:** 79.12

**Project Name:** Rancho Vistoso Sidewalk      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Rancho Vistoso Sidewalk: Vistoso to Highland Dr.	Complete	Sidewalk	

**Jurisdiction:** Oro Valley      **RTA ID:** 41au      **TIP ID:** 156.08

**Project Name:** La Cholla Bike Improvements      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
La Cholla Bike Improvement : La Cholla Blvd: Tangerine Rd to Lambert Ln	Complete	Bikeway	
La Cholla multi use path: La Cholla Blvd: Glover Rd to Naranja Dr	Complete	Pathway	

**Jurisdiction:** Oro Valley      **RTA ID:** 40\_v      **TIP ID:** 175.08

**Project Name:** Signal Synchronization - Oro Valley      **Status:** Transferred

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Various Locations	Transferred	Signal Technology Upgrades	Transferred to 94.09 Wireless Signal link

**Jurisdiction:** Oro Valley      **RTA ID:** 40\_w      **TIP ID:** 176.08

**Project Name:** UPS - Oro Valley      **Status:** Transferred

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
UPS - Oro Valley Signals	Transferred	Signal Technology Upgrades	Transferred to 121.08 UPS Tow of Oro Valley

**Jurisdiction:** Oro Valley      **RTA ID:** 40ao      **TIP ID:** 121.08

**Project Name:** UPS - Town of Oro Valley      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
UPS / Wireless Signal Upgrade : First Ave / Main	Complete	Signal Technology Upgrades	Transferred from 176.08
UPS / Wireless Signal Upgrade : Northern / Magee	Complete	Signal Technology Upgrades	
UPS / Wireless Signal Upgrade : Tangerine / First Ave	Complete	Signal Technology Upgrades	
UPS / Wireless Signal Upgrade : Tangerine Rd / Innovation Park	Complete	Signal Technology Upgrades	
UPS / Wireless Signal Upgrade : Tangerine Rd / La Cholla	Complete	Signal Technology Upgrades	
UPS / Wireless Signal Upgrade : First Ave / Main	Complete	Signal Technology Upgrades	

**Jurisdiction:** Oro Valley      **RTA ID:** 51\_d      **TIP ID:** 107.06

**Project Name:** Oro Valley Park-and-Ride      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Oro Valley Park & Ride Riverfront Park Lot	Complete	Transit Facility	
Oro Valley Rancho Vistoso Park & Ride	Complete	Transit Facility: Park & Ride	
OV Bus Pullout: Innovation Park Dr / Vistoso Commerce Loop SB	Complete	Bus Pullout	
OV Bus Pullout: Lambert Ln / Calle Mira Mesa EB (@ Riverfront P&R)	Complete	Bus Pullout	
OV Bus Pullout: Lambert Ln / Calle Mira Mesa WB (@ Riverfront P&R)	Complete	Bus Pullout	
OV Bus Pullout: Rancho Vistoso Blvd / Vistoso Commerce Loop Rd WB	Complete	Bus Pullout	
OV Bus Pullout: Rancho Vistoso Park & Ride	Complete	Bus Pullout	

**Jurisdiction:** Oro Valley      **RTA ID:** 48\_b      **TIP ID:** 100.06

**Project Name:** Oro Valley Circulator Service      **Status:** Dropped

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Oro Valley Circulator Service:Route 401 N. Oracle/Catalina	Transferred	Neighborhood Circulator Bus Systems	
Oro Valley Dial-A-Ride	Transferred	Neighborhood Circulator Bus Systems	

**Jurisdiction:** Oro Valley      **RTA ID:** 47\_c      **TIP ID:** 98.06

**Project Name:** Coyote Run Service Expansion      **Status:** Dropped

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Expand service within Oro Valley	Dropped	Special Needs Transit	

**Jurisdiction:** Oro Valley      **RTA ID:** 47\_h      **TIP ID:** 132.08

**Project Name:** New Freedom (Urban) - Transit Services Coordinator      **Status:** Dropped

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Oro Valley Transit Services Coordinator	Dropped	Special Needs Transit	

**Jurisdiction:** OWP-PAG      **RTA ID:** 40\_j      **TIP ID:** 116.07

**Project Name:** Regional Traffic Signal Services      **Status:** Under Construction

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
o RTA– Traffic Signal Services (2008) – Pima Association of Governments/RTA	Under Construction	Signal Technology Upgrades	
o RTA– Traffic Signal Services (2009) – Pima Association of Governments/RTA	Under Construction	Signal Technology Upgrades	
o RTA– Traffic Signal Services (2010) – Pima Association of Governments/RTA	Under Construction	Signal Technology Upgrades	

**Jurisdiction:** OWP-TDOT      **RTA ID:** 41by      **TIP ID:** 32.1

**Project Name:** Hughes Access/Alvernon Bike Lane      **Status:** Transferred

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Hughes Access/Alvernon Bike Lane	Dropped	Bikeway	

**Jurisdiction:** OWP-TDOT      **RTA ID:** 38\_e      **TIP ID:** 76.08

**Project Name:** ADA Accessible Bus Stop      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
ADA Accessible Stop @Ina/Oracle	Complete	Bus Pullout	

**Jurisdiction:** Pascua Yaqui      **RTA ID:** 37\_v      **TIP ID:** 150.08

**Project Name:** Health Center to Senior Center Sidewalk Project      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Health Center to Senior Center Sidewalk - Camino Benem: Calle Torim to Senior Center	Complete	Sidewalk	
Health Center to Senior Center Sidewalk - PYT Health Center to Senior Center	Complete	Sidewalk	

**Jurisdiction:** Pascua Yaqui      **RTA ID:** 37\_f      **TIP ID:** 29.07

**Project Name:** Hohokam HAWK      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
HAWK - Hohokam	Complete	HAWK	

**Jurisdiction:** Pascua Yaqui      **RTA ID:** 41bx      **TIP ID:** 31.1

**Project Name:** Head Start Sidewalks      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Head Start Sidewalks: Construct Calle Tetakusim: Tuivit to Camino Benem	Complete	Sidewalk	
Head Start Sidewalks: Construct Camino Potam: Just North of W Tetakusim - Calle Torim	Complete	Sidewalk	

**Jurisdiction:** Pascua Yaqui      **RTA ID:** 51\_b      **TIP ID:** 105.06

**Project Name:** Casino del Sol Park-and-Ride      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Casino del Sol Park-and-Ride	Complete	Transit Facility	Tribe paid for P&R lot at Casino, RTA agreed to pay for signage.

**Jurisdiction:** PCOA      **RTA ID:** 47\_d      **TIP ID:** 75.06

**Project Name:** Volunteer Transit      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Special Needs Transit for Elderly & Disabled	Complete	Special Needs Transit	

**Jurisdiction:** Pima County      **RTA ID:** 42\_b      **TIP ID:** 150.07

**Project Name:** Wildlife Movement through Culvert - Wildlife Study      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Wildlife Movement through Culvert Study	Complete	Wildlife Linkages	

**Jurisdiction:** Pima County      **RTA ID:** 42\_c      **TIP ID:** 127.08

**Project Name:** Wildlife Fencing Study      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Wildlife Fencing Study	Complete	Wildlife Linkages	

**Jurisdiction:** Pima County      **RTA ID:** 49\_c      **TIP ID:** 103.06

**Project Name:** Pima County Rural Transit Service      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Ajo-Tucson Expansion to 5 days/week	Complete	Express Service Expansion	

**Jurisdiction:** Pima County      **RTA ID:** 41bq      **TIP ID:** 24.1

**Project Name:** Colossal Cave/Mary Ann Cleveland Way Bike Lanes      **Status:** Transferred

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Kush Canyon Lane to Cienega High School	Transferred	Bikeway	see TIP 11.11

**Jurisdiction:** Pima County      **RTA ID:** 41bt      **TIP ID:** 27.1

**Project Name:** Abrego Bike Lanes      **Status:** Transferred

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Abrego Bike Lanes	Dropped	Bikeway	

**Jurisdiction:** Pima County      **RTA ID:** 41bn      **TIP ID:** 21.1

**Project Name:** Flowing Wells Bike Lanes      **Status:** Transferred

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Flowing Wells Bikelanes Flowing Wells Road along the Rillito Bridge	Transferred	Bikeway	Transferred to 41cg

**Jurisdiction:** Pima County      **RTA ID:** 41az      **TIP ID:** 16.09

**Project Name:** Centennial Elem. & Flowing Wells JrH - Safe Routes to School      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Cenntennial Elementary Sidewalks	Transferred	Sidewalk	

**Jurisdiction:** Pima County      **RTA ID:** 41bh      **TIP ID:** 42.09

**Project Name:** Julian Wash Greenway/Pantano River Park R/W Acquisition      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Julian Wash Greenway	Complete	Sidewalk	2009-0047 01-04-R-142043-0609 Project was completed in 2012. DW

**Jurisdiction:** Pima County      **RTA ID:** 41av      **TIP ID:** 154.08

**Project Name:** Pantano River Park Supplemental Funding      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Pantano River Park	Complete	Pathway	RTA2009-009 Pedestrian/Bike/Equestrian
Pantano River Park	Complete	Bikeway	

**Jurisdiction:** Pima County      **RTA ID:** 41\_c      **TIP ID:** 36.07

**Project Name:** Kolb Rd Bike Lane Project      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Kolb Road Bike Lane Project	Complete	Bikeway	transferred I10 to .25 N of Valencia to 144.07

**Jurisdiction:** Pima County      **RTA ID:** 41ah      **TIP ID:** 144.07

**Project Name:** Bike Pkg1 Paved Shoulder, Restriping/Gap Closure      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Continental Rd: Camino Del Sol To La Canada	Complete	Bikeway	transferred from 92.07 41_u
Escalante Rd: Houghton To Old Spanish Trail	Complete	Bikeway	
Freeman Rd: Broadway To Old Spanish Trail	Complete	Bikeway	
Kolb Road Bike Lane Project North of Valencia to Voyager Rd.	Complete	Bikeway	transferred \$114K from 36.07 where only Southern portion was completed
Orange Grove Rd: Oracle Rd To Shadow Bluffs	Complete	Bikeway	Transferred from 85.07
Orange Grove Rd: Shadow Bluffs to Camino la Zorra	Complete	Bikeway	Transferred from 85.07
Tanque Verde: Powderhorn To Camino Fennimore	Complete	Bikeway	
Valencia: Alvernon To Craycroft	Complete	Bikeway	
Valencia: Craycroft To Wilmot	Complete	Bikeway	
Valencia: Wilmot To Kolb	Complete	Bikeway	
Mission Road: San Xavier Rd To Drexel	On Hold	Bikeway	

**Jurisdiction:** Pima County      **RTA ID:** 41ai      **TIP ID:** 145.07

**Project Name:** RTA Sidewalk Package 1      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Sidewalk Pkg 1: Continental Road From La Canada To PCC entrance	Complete	Sidewalk	
Sidewalk Pkg 1: Flowing Wells From River To Roger	Complete	Sidewalk	
Sidewalk Pkg 1: Oracle Road From Orange Grove To River	Complete	Sidewalk	

**Jurisdiction:** Pima County      **RTA ID:** 41ak      **TIP ID:** 75.08

**Project Name:** Bike Lane Package 2      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
PC Bike Lane Pkg 2 (Bear Canyon SRTS/ Shared use path): Bear Canyon: Indian Bend to 1200 ft N of Tanque Verde	Complete	Bikeway	
PC Bike Lane Pkg 2: Country Club: Irvington to Valencia	Complete	Bikeway	
PC Bike Lane Pkg 2: Valencia Rd: Westover to Mission	Complete	Bikeway	
PC Bike Lane Pkg 2: Valencia Rd: 500 ft west of Camino de la Tierra to Cardinal	Complete	Bikeway	
PC Bike Lane Pkg 2: Alvernon Way: Golf Links to Ajo	Complete	Bikeway	
PC Bike Lane Pkg 2: Bear Canyon: Snyder Rd to Tanque Verde	Complete	Bikeway	

**Jurisdiction:** Pima County      **RTA ID:** 41al      **TIP ID:** 119.08

**Project Name:** Colossal Cave Road Bike Lanes      **Status:** Transferred

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Colossal Cave Road Bike Lanes: Cienega High School to Pistol Hill Rd.	Transferred	Bikeway	see TIP 11.11 where it is completed
Colossal Cave Bike Lane Construction	Dropped	Bikeway	

**Jurisdiction:** Pima County      **RTA ID:** 41cw      **TIP ID:** 89.12

**Project Name:** Summit View Elementary School Safe Routes to School      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Summit View Elementary School Safe Routes to School: East Summit Street from Old Nogales Hwy to Epperson Lane	Under Construction	Shared Use Pathways	Recommended by Committee 6/9/15 goes to RTA Board 9/15. Sponsor ID is 4TASVE.

**Jurisdiction:** Pima County      **RTA ID:** 41db      **TIP ID:** 31.15

**Project Name:** CDO River Park and Overton HAWK Crossing      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
CDO River Park and Overton HAWK Crossing	Complete	HAWK	

**Jurisdiction:** Pima County      **RTA ID:** 41cn      **TIP ID:** 82.12

**Project Name:** El Paso Southwest ROW acquisition      **Status:** In Design

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
El Paso Southwest ROW acquisition	In Design	Shared Use Pathways	Sponsor ID is 4REPSW 100% plans are completed, water relocation within project.

**Jurisdiction:** Pima County      **RTA ID:** 41ck      **TIP ID:** 81.12

**Project Name:** Pantano Pathway: Broadway to Kenyon      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Pantano Pathway: Broadway to Kenyon 12 Foot SUP and 8 foot dg path	Complete	Shared Use Pathways	2013-010 CTN-TR-13...0251

**Jurisdiction:** Pima County      **RTA ID:** 41cl      **TIP ID:** 80.12

**Project Name:** Manzanita Elementary Safe Routes to School, Phase 2      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Manzanita Elementary Safe Routes to School	Complete	Sidewalk	Transferred from 12.11

**Jurisdiction:** Pima County      **RTA ID:** 41cg      **TIP ID:** 11.11

**Project Name:** Bike Lane Package 3      **Status:** Under Construction

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
PC Bike Pkg 3: Abrego Dr: E Duval to Calle Herboso	Complete	Bikeway	
PC Bike Pkg 3: Camino De Oeste: Valencia to Tetakusim Rd	Complete	Bikeway	63.01 non-RTA
PC Bike Pkg 3: Camino Loma Alta: Rancho Del Lago Pky to Colossal Cave	Complete	Bikeway	
PC Bike Pkg 3: Colossal Cave Rd: Cienega HS to Pistol Hill Rd	Complete	Bikeway	
PC Bike Pkg 3: Harrison Rd: E Wasatch to Sabino HS (N of Snyder)	Complete	Bikeway	1.9 (1.76 actual) miles along both sides
PC Bike Pkg 3: Pantano River, Speedway to 5th St	Complete	Bikeway	Construction start 8/2015
PC Bike Pkg 3: Rillito River: Country Club Rd to Hacienda Del Sol	Complete	Bikeway	only one side
PC Bike Pkg 3: Rillito River: Cmo de La Tierra, South Bank of Rillito River to CDO Wash	Under Construction	Bikeway	
PC Bike Pkg 3: ROW Purchase: Various Locations on Rillito for Shared Use Path	Complete	Pathway	
PC Bike Pkg 3: Marking Installation on various Bike lanes/Shared Use Path	Complete	Bikeway	
Flowing Wells Bikelanes Flowing Wells Road along the Rillito Bridge	Complete	Bikeway	

**Jurisdiction:** Pima County      **RTA ID:** 40\_f      **TIP ID:** 112.07

**Project Name:** Traffic Signal Wireless Communication System      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Traffic Signal Wireless Communication System	Complete	Signal Technology Upgrades	

**Jurisdiction:** Pima County      **RTA ID:** 40\_i      **TIP ID:** 115.07

**Project Name:** Traffic Signal Battery Backup System      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
o RTA – Traffic Signal Battery Backup System – Pima County	Complete	Signal Technology Upgrades	

**Jurisdiction:** Pima County      **RTA ID:** 40\_d      **TIP ID:** 110.07

**Project Name:** Ina Rd Corridor Signal Timing      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Ina Road Signal Coordination	Complete	Signal Technology Upgrades	



<b>Jurisdiction:</b>	Pima County	<b>RTA ID:</b>	39_m	<b>TIP ID:</b>	4.1	<b>Status:</b>	Transferred
<b>Project Name:</b>	Ruthrauff UPRR						
<b>Sub Project Description</b>		<b>Sub Status</b>		<b>Improvement Type</b>		<b>Notes</b>	
Ruthrauff UPRR		Transferred		Railroad Safety		Transferred to 1.10 RTA39_j	
<b>Jurisdiction:</b>	Pima County	<b>RTA ID:</b>	39_n	<b>TIP ID:</b>	72.1	<b>Status:</b>	Complete
<b>Project Name:</b>	Golder Ranch Rd Bridge						
<b>Sub Project Description</b>		<b>Sub Status</b>		<b>Improvement Type</b>		<b>Notes</b>	
Golder Ranch Rd Bridge - Rehabilitation		Complete		Bridge Deficiency		RESOLUTION 4/7/11 2011-10 A01 to Res 2009-48	
<b>Jurisdiction:</b>	Pima County	<b>RTA ID:</b>	39_o	<b>TIP ID:</b>	8.15	<b>Status:</b>	Complete
<b>Project Name:</b>	Elephant Head Road Bridge Repair						
<b>Sub Project Description</b>		<b>Sub Status</b>		<b>Improvement Type</b>		<b>Notes</b>	
Elephant Head Road, over the Santa Cruz River		Complete		Bridge Deficiency			
<b>Jurisdiction:</b>	Pima County	<b>RTA ID:</b>	39_e	<b>TIP ID:</b>	33.09	<b>Status:</b>	Complete
<b>Project Name:</b>	Sabino Canyon Rd. Bridge						
<b>Sub Project Description</b>		<b>Sub Status</b>		<b>Improvement Type</b>		<b>Notes</b>	
Sabino Canyon Rd Bridge - Rehabilitation		Complete		Bridge Deficiency		RESOLUTION 7/23/09 2009-48 + 4/7/11 2011-10	
<b>Jurisdiction:</b>	Pima County	<b>RTA ID:</b>	39_i	<b>TIP ID:</b>	113.09	<b>Status:</b>	Complete
<b>Project Name:</b>	Marsh Station Road Bridge at Cienega Wash						
<b>Sub Project Description</b>		<b>Sub Status</b>		<b>Improvement Type</b>		<b>Notes</b>	
Marsh Station Road Bridge at Cienega Wash		Complete		Bridge Deficiency		savings needed to balance out project deficits on 72.10 & 1.10	
<b>Jurisdiction:</b>	Pima County	<b>RTA ID:</b>	39_j	<b>TIP ID:</b>	1.1	<b>Status:</b>	Under Construction
<b>Project Name:</b>	Colossal Cave Road UPRR Success Dr., Ruthrauff UPRR crossing						
<b>Sub Project Description</b>		<b>Sub Status</b>		<b>Improvement Type</b>		<b>Notes</b>	
Colossal Cave Road UPRR Success Dr.		Under Construction		Railroad Safety			
Ruthrauff UPRR		Complete		Railroad Safety		Transferred from 4.10	
<b>Jurisdiction:</b>	Pima County	<b>RTA ID:</b>	39_a	<b>TIP ID:</b>	867	<b>Status:</b>	Dropped
<b>Project Name:</b>	Madera Canyon Rd. @Florida Canyon Wash (8302)						
<b>Sub Project Description</b>		<b>Sub Status</b>		<b>Improvement Type</b>		<b>Notes</b>	
Madera Canyon Rd @ Florida Canyon Wash		Dropped		Railroad Safety			

**Jurisdiction:** Pima County      **RTA ID:** 39\_b      **TIP ID:** 151

**Project Name:** Madera Canyon Rd. @Medium Wash (8301)      **Status:** Dropped

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Madera Canyon Rd @ Medium Wash	Dropped	Railroad Safety	

**Jurisdiction:** Pima County      **RTA ID:** 41\_m      **TIP ID:** 84.07

**Project Name:** Freeman Rd Bike Lanes      **Status:** Transferred

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Freeman Rd From Broadway To Old Spanish Trail	Dropped	Bikeway	

**Jurisdiction:** Pima County      **RTA ID:** 41\_n      **TIP ID:** 85.07

**Project Name:** Orange Grove Bike Lanes      **Status:** Transferred

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Orange Grove From Oracle Rd To Camino la Zorrela	Transferred	Bikeway	Project transferred to TIP ID 144.07 and split into 2 sub-projects: Orange Grove Rd: Oracle Rd to Shadow Bluffs and Orange Grove Rd: Shadow Bluff to Camino la Zorrela. both projects completed.

**Jurisdiction:** Pima County      **RTA ID:** 41\_o      **TIP ID:** 86.07

**Project Name:** Escalante Bike Lanes      **Status:** Transferred

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Escalante Rd From Houghton To Old Spanish Trail	Dropped	Bikeway	

**Jurisdiction:** Pima County      **RTA ID:** 41\_p      **TIP ID:** 87.07

**Project Name:** Valencia Bike Lanes      **Status:** Transferred

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Valencia: From Craycroft To Wilmot	Dropped	Bikeway	
Valencia Road Bike Lane Gap Closure	Dropped	Bikeway	

**Jurisdiction:** Pima County      **RTA ID:** 41\_q      **TIP ID:** 88.07

**Project Name:** Valencia Bike Lanes - Wilmot to Kolb      **Status:** Transferred

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Valencia: Wilmot To Kolb	Dropped	Bikeway	

**Jurisdiction:** Pima County      **RTA ID:** 41\_r      **TIP ID:** 89.07

**Project Name:** Valencia Bike Lanes - Alvernon to Craycroft      **Status:** Transferred

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Valencia From Alvernon To Craycroft	Dropped	Bikeway	

**Jurisdiction:** Pima County      **RTA ID:** 41\_s      **TIP ID:** 90.07

**Project Name:** Mission Rd Bike Lanes      **Status:** Dropped

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Mission Road From San Xavier Rd To Drexel	Dropped	Bikeway	

**Jurisdiction:** Pima County      **RTA ID:** 41\_t      **TIP ID:** 91.07

**Project Name:** Tanque Verde Bike Lanes      **Status:** Transferred

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Tanque Verde From Powderhorn To Camino Fennimore	Dropped	Bikeway	

**Jurisdiction:** Pima County      **RTA ID:** 41\_u      **TIP ID:** 92.07

**Project Name:** Continental Rd Bike Lanes      **Status:** Transferred

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Continental Rd From Camino Del Sol To La Canada	Transferred	Bikeway	transferred to 41ah 144.07

**Jurisdiction:** Pima County      **RTA ID:** 37\_o      **TIP ID:** 13.08

**Project Name:** West Curtis Rd at N. Shannon      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
HAWK - Curtis + Shannon	Complete	HAWK	

**Jurisdiction:** Pima County      **RTA ID:** 37\_p      **TIP ID:** 2.08

**Project Name:** Valencia Rd Street Lighting and Sidewalk      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Valencia Street Lighting / Sidewalk Camino De La Tierra to Cardinal	Complete	Sidewalk+Lighting	
Valencia Street Lighting / Sidewalk Westover to Cardinal	Complete	Sidewalk+Lighting	

**Jurisdiction:** Pima County      **RTA ID:** 36bt      **TIP ID:** 18.08

**Project Name:** Orange Grove Rd./Silverbell Rd. Intersection      **Status:** Dropped

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Orange Grove Rd./Silverbell Rd. Intersection	Dropped	Intersection Improvement	

**Jurisdiction:** Pima County      **RTA ID:** 36bo      **TIP ID:** 94.12

**Project Name:** Colossal Cave Rd UPRR Success Drive      **Status:** Under Construction

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Colossal Cave Rd UPRR Success Drive	Under Construction	Intersection Improvement	

**Jurisdiction:** Pima County      **RTA ID:** 37\_d      **TIP ID:** 27.07

**Project Name:** Fennimore Ave / Tanque Verde Rd HAWK      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
HAWK - Camino Fennimore/Tanque Verde	Complete	HAWK	

**Jurisdiction:** Pima County      **RTA ID:** 37\_e      **TIP ID:** 28.07

**Project Name:** Camino La Zorrela/Orange Grove HAWK      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
HAWK - Camino La Zorella/Orange Grove	Complete	HAWK	

**Jurisdiction:** Pima County      **RTA ID:** 36\_x      **TIP ID:** 38.07

**Project Name:** Houghton Rd./Sahuarita Rd. Intersection      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Houghton/Sahuarita	Complete	Intersection Improvement	

**Jurisdiction:** Pima County      **RTA ID:** 36az      **TIP ID:** 100.09

**Project Name:** Nogales/Old Nogales Intersection Improvement      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Nogales/Old Nogales Intersection Improvement	Complete	Intersection Improvement	

**Jurisdiction:** Pima County      **RTA ID:** 36bb      **TIP ID:** 101.09

**Project Name:** Kolb Rd.: Ventana Canyon and Mt. Shadows      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Kolb Rd.: Ventana Canyon and Mt. Shadows	Complete	Intersection Improvement	

**Jurisdiction:** Pima County      **RTA ID:** 36bc      **TIP ID:** 102.09

**Project Name:** Cardinal/Valencia Road Intersection Improvements      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Cardinal/Valencia Road Intersection Improvements	Complete	Intersection Improvement	

**Jurisdiction:** Pima County      **RTA ID:** 37\_j      **TIP ID:** 162.07

**Project Name:** Agua Caliente - Safe Routes to School      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Agua Caliente Safe Routes to School:Limberlost Rd.: Melpomene Way to Agua Caliente School	Complete	Sidewalk	
Agua Caliente Safe Routes to School:Melpomene Way:Fort Lowell Rd. to Catalina Hwy	Complete	Sidewalk	
Agua Caliente Safe Routes to School:Melpomene Way:Limberlost Rd. to Camino Miramonte	Complete	Sidewalk	

**Jurisdiction:** Pima County      **RTA ID:** 37aa      **TIP ID:** 37.07

**Project Name:** Fruchthendler Elementary School Walking Paths      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Fruchthendler School Walking Paths	Complete	Sidewalk	RTA Board report says PLTD exp \$426,696

**Jurisdiction:** Pima County      **RTA ID:** 37ab      **TIP ID:** 71.07

**Project Name:** Picture Rocks & Desert Winds Safe Routes to School      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Picture Rocks Safe Routes to Schools: Rudasill Rd: Avra Rd to Chaparral Rd	Complete	Sidewalk	
Picture Rocks Safe Routes to Schools: Rudasill Rd: Chaparral Rd to Sanders Rd	Complete	Sidewalk	
Picture Rocks Safe Routes to Schools: Sanders Rd: Rudasill Rd to Sunset Dr	Complete	Sidewalk	

**Jurisdiction:** Pima County      **RTA ID:** 37ag      **TIP ID:** 8.1

**Project Name:** Manzanita Elementary Safe Routes to School      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Manzanita Elementary Safe Routes to School	Transferred	Pathway	

**Jurisdiction:** Pima County      **RTA ID:** 37ah      **TIP ID:** 9.1

**Project Name:** Camino del Sol Pedestrian Ramps      **Status:** Transferred

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Camino del Sol Pedestrian Ramps	Dropped	ADA	

**Jurisdiction:** Pima County      **RTA ID:** 37\_x      **TIP ID:** 30.06

**Project Name:** Homer Davis School Bike/Ped Enhancement      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Homer Davis Safe Routes to School	Complete	Sidewalk	

**Jurisdiction:** Pima County      **RTA ID:** 37aq      **TIP ID:** 12.11

**Project Name:** Sidewalk and Safe Routes to School Package 2      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Sidewalk and SRTS Package 2: Laguna Elementary SRTS- Shannon Rd: Curtis to Diamond	Complete	Sidewalk	RTA2010-57 PC01-04-R-143171-0810
Sidewalk and SRTS Package 2: Camino Del Sol, Placita de la Colonia to Canoa Rd	Complete	Sidewalk	RTA2010-57 PC01-04-R-143171-0810
Sidewalk and SRTS Package 2: Centennial/Flowing Wells Jr H. (Wetmore:La Cholla-Romero	Complete	Sidewalk	RTA2011-16 PC01-04-R-143171-0810-01
Camino De Oeste: Valencia to Tetakusim Rd. Sidewalk and SRTS	Not Started	Sidewalk	RTA2010-57 PC01-04-R-143171-0810
Sidewalk and SRTS Package 2: Manzanita Elem. SRTS; La Encantada to Manzanita (Design)	Transferred	Sidewalk	Transferred to 80.12 A02

**Jurisdiction:** Pima County      **RTA ID:** 37ad      **TIP ID:** 5.1  
**Project Name:** Camino de Oeste Sidewalk      **Status:** Transferred

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Camino de Oeste Sidewalk	Transferred	Sidewalk	Transferred to 12.11

**Jurisdiction:** Pima County      **RTA ID:** 37ae      **TIP ID:** 31.06  
**Project Name:** Continental School Safe Routes to School      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Shared Use Path - White House Canyon Rd. Madera Reserve Rd	Complete	Pathway	
Bikelines - Whitehouse Canyon Rd. Continental Rd	Complete	Bikeway	

**Jurisdiction:** Pima County      **RTA ID:** 37ax      **TIP ID:** 71.12  
**Project Name:** Palo Verde HAWKs      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Palo Verde @ Alvord	Complete	HAWK	
Palo Verde @ Milton	Complete	HAWK	

**Jurisdiction:** Pima County      **RTA ID:** 37ay      **TIP ID:** 70.12  
**Project Name:** Summerhaven Sidewalk      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Summerhaven Sidewalk	Complete	Sidewalk	

**Jurisdiction:** Pima County      **RTA ID:** 37bk      **TIP ID:** 63.14  
**Project Name:** White Elementary-Pister Middle SRTS      **Status:** In Design

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
White Elementary-Pister Middle SRTS Canada: Hildreth Ave to Forrest Ave	In Design	Sidewalk	

**Jurisdiction:** Pima County      **RTA ID:** 38\_a      **TIP ID:** 151.07

**Project Name:** Bus Pullout Projects, Valencia Corridor      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Bus Pullouts, Valencia Corridor: 01 Valencia Rd + Caballo Rd EB	Complete	Bus Pullout	
Bus Pullouts, Valencia Corridor: 02 Valencia Rd + Caballo Rd WB	Complete	Bus Pullout	
Bus Pullouts, Valencia Corridor: 03 Valencia Rd + Camino de la Tierra EB	Complete	Bus Pullout	
Bus Pullouts, Valencia Corridor: 04 Valencia Rd + Camino de la Tierra WB	Complete	Bus Pullout	
Bus Pullouts, Valencia Corridor: 05 Valencia Rd + Camino de Oeste EB	Complete	Bus Pullout	
Bus Pullouts, Valencia Corridor: 06 Valencia Rd + Camino de Oeste WB	Complete	Bus Pullout	
Bus Pullouts, Valencia Corridor: 07 Valencia Rd + Mark Rd EB	Complete	Bus Pullout	
Bus Pullouts, Valencia Corridor: 08 Valencia Rd + Mark Rd WB	Complete	Bus Pullout	
Bus Pullouts, Valencia Corridor: 09 Valencia Rd + Sorrell Ln EB	Complete	Bus Pullout	
Bus Pullouts, Valencia Corridor: 10 Valencia Rd + Sorrell Ln WB	Complete	Bus Pullout	

**Jurisdiction:** Pima County      **RTA ID:** 38\_f      **TIP ID:** 126.08

**Project Name:** Palo Verde Corridor Transit Improvements      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Palo Verde Corridor - Palo Verde Rd. / Ajo Way NB	Complete	Bus Pullout	
Palo Verde Corridor - Palo Verde Rd. / Ajo Way SB	Complete	Bus Pullout	
Palo Verde Corridor - Palo Verde Rd. / Benson Hwy NB	Complete	Bus Pullout	

**Jurisdiction:** Pima County      **RTA ID:** 37bb      **TIP ID:** 87.12

**Project Name:** Mary Ann Cleveland at Kush HAWK      **Status:** Under Construction

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Mary Ann Cleveland at Kush HAWK	Under Construction	HAWK	Signal is functional, project is not complete.

**Jurisdiction:** Pima County      **RTA ID:** 37bc      **TIP ID:** 40.05

**Project Name:** Laguna Elementary School Pedestrian Enhancement Project      **Status:** Transferred

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Laguna Elementary School Pedestrian Enhancement Project. Shannon Rd. adjacent to Flowing Wells District Park	Transferred	Pedestrian Enhancement	Transferred to 12.11

**Jurisdiction:** Pima County      **RTA ID:** 21\_a      **TIP ID:** 113.06

**Project Name:** Valencia Rd: Ajo Way to Mountain Eagle Dr      **Status:** Transferred

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Valencia Rd.: Ajo to Mark Value Analysis	Transferred	Value Analysis Study	Transferred to 58.06

**Jurisdiction:** Pima County      **RTA ID:** 21\_b      **TIP ID:** 114.06

**Project Name:** Valencia Rd: Ajo to Wade      **Status:** In Design

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Valencia Ajo Way to Mountain Eagle Dr. Wade	In Design	Roadway Segments	
Valencia Rd.: Ajo to Wade: Valencia + Camino Verde	In Design	Intersection Improvement	

**Jurisdiction:** Pima County      **RTA ID:** 21\_c      **TIP ID:** 58.06

**Project Name:** Valencia Rd. - Wade to Mark      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Valencia Rd.: Ajo to Mark DCR	Complete	DCR Study	
Valencia Rd.: Wade to Mark	Complete	Roadway Segments	
Valencia Rd.: Wade to Mark: Valencia + Mark	Dropped	Intersection Improvement	
Valencia Rd.: Wade to Mark: Valencia + Wade	Complete	Intersection Improvement	
Valencia Rd.: Wade to Mark: Valencia + San Ignacio Baumea	Complete	Intersection Improvement	
Valencia Rd.: Wade to Mark: Valencia + South Camino Verde	Complete	Intersection Improvement	

**Jurisdiction:** Pima County      **RTA ID:** 07\_a      **TIP ID:** 115.06

**Project Name:** Magee Rd: Mona Lisa to La Canada      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Magee Rd: Mona Lisa to La Canada	Complete	Roadway Segments	
La Cholla + Magee Rd	Complete	Intersection Improvement	
Magee Rd + Mona Lisa	Dropped	Intersection Improvement	
Cortaro Farms @ Ranch Escondido HAWK Pedestrian Crossing	Complete	HAWK	
Magee Rd: Mona Lisa to La Canada Bikeway	Complete	Bikeway	
Magee Rd: Mona Lisa to La Canada Sidewalk	Complete	Sidewalk	

**Jurisdiction:** Pima County      **RTA ID:** 07\_b      **TIP ID:** 152

**Project Name:** Magee Rd. - Thornydale to Mona Lisa      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Magee Rd. :Thornydale to Mona Lisa	Complete	Roadway Segments	
Magee Rd. + Shannon Northbound	Complete	Intersection Improvement	
Magee Rd. + Shannon Southbound	Complete	Intersection Improvement	
Magee Rd. + Thornydale	Dropped	Intersection Improvement	
Club + Magee Rd.	Dropped	Intersection Improvement	
Magee Rd: Mona Lisa to La Canada Bikeway	Complete	Bikeway	
Magee Rd: Mona Lisa to La Canada Sidewalk	Complete	Sidewalk	



**Jurisdiction:** Pima County      **RTA ID:** 08\_\_      **TIP ID:** 35.05

**Project Name:** Sunset Rd. - Silverbell to I-10      **Status:** Under Construction

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Sunset, Silverbell to I-10	Under Construction	Roadway Segments	Soft opening 2/14/17
Sunset, I-10 to River	On Hold	Roadway Segments	

**Jurisdiction:** Pima County      **RTA ID:** 04\_a      **TIP ID:** 90.06

**Project Name:** La Cholla Blvd: Overton to Magee      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
La Cholla Blvd., Tangerine to Magee Rd. DCR	Complete	DCR Study	
La Cholla Blvd: Overton to Magee	Complete	Roadway Segments	
La Cholla/Overton	Complete	Intersection Improvement	
La Cholla/Overton Bikeway	Complete	Bikeway	
La Cholla/Overton Sidewalks	Complete	Sidewalk	

**Jurisdiction:** Pima County      **RTA ID:** 10\_\_      **TIP ID:** 789

**Project Name:** La Cholla Blvd: Ruthrauff Rd to River Rd      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
La Cholla: Ruthrauff to River Road Segment	Complete	Roadway Segments	
La Cholla + Curtis Intersection Improvements	Complete	Intersection Improvement	
La Cholla + Ruthrauff Intersection Improvements	Complete	Intersection Improvement	
La Cholla Bus Pullout #1 La Cholla + Ruthrauff	Complete	Bus Pullout	
La Cholla Bus Pullout #2 La Cholla + River Deleted - Paid by RTA 36ak	Dropped	Bus Pullout	
La Cholla Bus Pullout #3	Complete	Bus Pullout	
La Cholla Bus Pullout #4	Complete	Bus Pullout	
La Cholla Bus Pullout #5	Complete	Bus Pullout	
La Cholla Bus Pullout #6	Complete	Bus Pullout	
La Cholla: Ruthrauff to River Bikeway	Complete	Bikeway	
La Cholla: Ruthrauff to River Sidewalks	Complete	Sidewalk	

**Jurisdiction:** Pima County      **RTA ID:** 11\_a      **TIP ID:** 150

**Project Name:** La Canada Dr. #1 - River to Ina      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
La Canada - River to Ina: River>Calle Concordia	Complete	Roadway Segments	
La Canada - River to Ina: River>Calle Concordia Bikeway	Complete	Bikeway	
La Canada - River to Ina: River>Calle Concordia Sidewalk	Complete	Sidewalk	

**Jurisdiction:** Pima County      **RTA ID:** 11\_b      **TIP ID:** 35.06

**Project Name:** La Canada Dr. #6 - Ina to Calle Concordia      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
La Canada Dr.: Ina to Calle Concordia	Complete	Roadway Segments	
La Canada+ Hardy Intersection Improvement	Complete	Intersection Improvement	
La Canada + Magee Intersection Improvement	Complete	Intersection Improvement	
La Canada + Ina Intersection Improvement	Complete	Intersection Improvement	
La Canada + Orange Grove Intersection Improvement	Complete	Intersection Improvement	
La Canada + Calle Concordia Intersection Improvement	Dropped	Intersection Improvement	
La Canada + Sunset Intersection Improvement	Dropped	Intersection Improvement	
La Canada Dr.: Ina to Calle Concordia Bikeway	Complete	Bikeway	
La Canada Dr.: Ina to Calle Concordia Sidewalks	Complete	Sidewalk	

**Jurisdiction:** Pima County      **RTA ID:** 12\_\_      **TIP ID:** 592

**Project Name:** Magee Rd. - La Canada to Oracle      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Magee Rd.: La Canada to Oracle Roadway	Complete	Roadway Segments	
Intersection @ Magee + Northern Intersection Improvement	Complete	Intersection Improvement	
Intersection @ Magee + Oracle	Complete	Intersection Improvement	

**Jurisdiction:** Pima County      **RTA ID:** 13\_\_      **TIP ID:** 82.06

**Project Name:** 1st Ave: Orange Grove Rd to Ina Rd      **Status:** Not Started

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
1st Ave: Orange Grove Rd to Ina Rd	Not Started	Roadway Segments	

**Jurisdiction:** Pima County      **RTA ID:** 36\_q      **TIP ID:** 17.07

**Project Name:** La Cholla/Overton Intersection      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
La Cholla/Overton	Complete	Intersection Improvement	

**Jurisdiction:** Pima County      **RTA ID:** 36\_r      **TIP ID:** 18.07

**Project Name:** Benson Hwy/Valencia Intersection      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Valencia/Benson Hwy	Complete	Intersection Improvement	

**Jurisdiction:** Pima County      **RTA ID:** 36\_s      **TIP ID:** 19.07

**Project Name:** Valencia/Wilmot Intersection      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Valencia/Wilmot	Complete	Intersection Improvement	

**Jurisdiction:** Pima County      **RTA ID:** 36\_t      **TIP ID:** 20.07

**Project Name:** Tanque Verde/Soldier Trail Intersection      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Tanque Verde/Soldier Trail	Complete	Intersection Improvement	

**Jurisdiction:** Pima County      **RTA ID:** 36\_u      **TIP ID:** 21.07

**Project Name:** Ina Rd / Wade Rd Intersection      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Ina + Wade	Complete	Intersection Improvement	

**Jurisdiction:** Pima County      **RTA ID:** 32\_a      **TIP ID:** 23.02

**Project Name:** Houghton Rd. - Golf Links to Tanque Verde      **Status:** Dropped

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Houghton Rd. - Golf Links to Tanque Verde	Dropped	Roadway Segments	This project has been placed on hold as of 9/6/01 per direction of the County Administrator. Selection of a design consultant was scheduled for 12/2002? Apparently this TIP ID was combined with another???

**Jurisdiction:** Pima County      **RTA ID:** 36am      **TIP ID:** 4.08

**Project Name:** Camino Verde and Valencia Rd. Intersection Improvements      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Camino Verde/Valencia	Complete	Intersection Improvement	RESOLUTION 2008-0024 (\$6.8M SPLIT OVER 6 PROJECTS)

**Jurisdiction:** Pima County      **RTA ID:** 36ao      **TIP ID:** 11.08

**Project Name:** Mona Lisa Rd. at Orange Grove Intersection Improvements      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Mona Lisa + Orange Grove	Complete	Intersection Improvement	this is not completed! \$385K budget \$66.2K spent

**Jurisdiction:** Pima County      **RTA ID:** 36ap      **TIP ID:** 19.08

**Project Name:** Ina Rd. and Oracle Rd. Intersection Improvement      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Ina + Oracle	Complete	Intersection Improvement	

**Jurisdiction:** Pima County      **RTA ID:** 36aq      **TIP ID:** 152.08

**Project Name:** Alvernon/Los Reales Traffic Signal      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Alvernon/Los Reales	Complete	Intersection Improvement	

**Jurisdiction:** Pima County      **RTA ID:** 36ar      **TIP ID:** 16.08

**Project Name:** Continental Rd and Camino del Sol Traffic Circle      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Continental/Camino del Sol	Complete	Intersection Improvement	

**Jurisdiction:** Pima County      **RTA ID:** 36ac      **TIP ID:** 6.08

**Project Name:** Flowing Wells Rd. and Wetmore Intersection Improvements      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Flowing Wells + Wetmore	Complete	Intersection Improvement	RESOLUTION 2008-0024 (\$6.8M SPLIT OVER 6 PROJECTS)

**Jurisdiction:** Pima County      **RTA ID:** 36af      **TIP ID:** 8.08

**Project Name:** Alvernon Way and Valencia Rd. Intersection Improvements      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Valencia/Alvernon Way	Complete	Intersection Improvement	RESOLUTION 2008-0032
Valencia Rd./Alvernon Bus Pull-out	Complete	Bus Pullout	

**Jurisdiction:** Pima County      **RTA ID:** 36ak      **TIP ID:** 20.08

**Project Name:** La Cholla Blvd./River Rd. Intersection Improvements      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
La Cholla + River	Complete	Intersection Improvement	
La Cholla + River: Bus Pull-out	Complete	Bus Pullout	

**Jurisdiction:** Pima County      **RTA ID:** 36ah      **TIP ID:** 10.08

**Project Name:** Campbell Ave./Skyline shoulder widening, left turn bay      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Campbell/Skyline	Complete	Intersection Improvement	

**Jurisdiction:** Pima County      **RTA ID:** 36ai      **TIP ID:** 15.08

**Project Name:** Palo Verde Rd. and Michigan St./Coach Dr.      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Palo Verde/Michigan & Coach	Complete	Intersection Improvement	

**Jurisdiction:** Pima County      **RTA ID:** 27\_\_      **TIP ID:** 170

**Project Name:** Tanque Verde Rd: Catalina Hwy to Houghton Rd      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Tanque Verde Rd.: Catalina Hwy to Houghton Rd	Complete	Roadway Segments	
Tanque Verde Rd. + Houghton Rd Intersection Improvement	Complete	Intersection Improvement	
Tanque Verde Rd.: Catalina Hwy to Houghton Rd Bikeway	Complete	Bikeway	
Tanque Verde Rd.: Catalina Hwy to Houghton Rd Sidewalk	Complete	Sidewalk	

**Jurisdiction:** Pima County      **RTA ID:** 32\_d      **TIP ID:** 60.07

**Project Name:** Houghton Rd.: I-10 to Valencia      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Houghton Roadway: I-10 to Valencia DCR only for road widening	Complete	DCR Study	

**Jurisdiction:** Pima County      **RTA ID:** 24\_\_      **TIP ID:** 61.06

**Project Name:** Valencia Rd.: Alvernon to Kolb      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Alvernon to Wilmot Roadway Segment	Complete	Roadway Segments	RESOLUTIONS 2008-0058 & 2012-0037
Wilmot to Kolb Roadway Segment	In Design	Roadway Segments	
Valencia + I-10 Eastbound	Complete	Intersection Improvement	
Valencia + Benson Highway	Complete	Intersection Improvement	
Valencia + Littletown Rd.	Complete	Intersection Improvement	
Valencia + I-10 Westbound	Complete	Intersection Improvement	
Valencia (Eastbound) + Kolb Rd.	In Design	Intersection Improvement	
Valencia + Wilmot	Complete	Intersection Improvement	
Valencia Rd.+ Desert View High School	Complete	Intersection Improvement	

**Jurisdiction:** Pima County      **RTA ID:** 33\_\_      **TIP ID:** 78.06

**Project Name:** Wilmot North of Sahuarita Rd      **Status:** Under Construction

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Wilmot North of Sahuarita Rd.	Under Construction	Roadway Segments	Paving to begin in April 2017.
Wilmot North of Sahuarita Rd.: Wilmot + Sahuarita	Under Construction	Intersection Improvement	

**Jurisdiction:** Pima County      **RTA ID:** 35\_\_      **TIP ID:** 110.01

**Project Name:** I-19: NB Frontage Rd - Part 2      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
I-19 Frontage Road: Canoa Ranch to Continental Rd.	Complete	Roadway Segments	
I-19 Frontage Road: I-19 + Conoa	Complete	Intersection Improvement	
I-19 Frontage Road: I-19 + Continental	Complete	Intersection Improvement	
I-19 Frontage Road: Canoa Ranch to Continental Rd. Bikelanes	Complete	Bikeway	

**Jurisdiction:** RTA      **RTA ID:** 36\_z      **TIP ID:** 158.07

**Project Name:** Kolb and Valencia intersection reconstruction      **Status:** In Design

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Valencia/Kolb	In Design	Intersection Improvement	Design complete. R/W closings proceeding. Meeting 3-10-17 with TEP and EPS Group to discuss prior rights issue TEP is claiming for a line in Kolb at the SE ramp. Discussions ongoing with TDOT re. when to bid and start construction.

**Jurisdiction:** RTA      **RTA ID:** 38\_I      **TIP ID:** 51.14

**Project Name:** Bus Pullouts: Packages 16 - 19      **Status:** In Design

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
RTA Bus Pullout Packages #16 Project #01 Stone Ave./ Prince Rd. NB	In Design	Bus Pullout	Design. ESA, R/W Acquisition underway.
RTA Bus Pullout Packages #16 Project #02 Stone Ave./Prince Rd. SB	In Design	Bus Pullout	Design. ESA, R/W Acquisition underway.
RTA Bus Pullout Packages #16 Project #03 Stone Ave./Yavapai Rd. NB	In Design	Bus Pullout	Design. ESA, R/W Acquisition underway.
RTA Bus Pullout Packages #16 Project #04 Stone Ave./ Ft. Lowell Rd. SB	In Design	Bus Pullout	Design. ESA, R/W Acquisition underway.
RTA Bus Pullout Packages #16 Project #05 Stone Ave./ Glenn St. NB	In Design	Bus Pullout	Design. ESA, R/W Acquisition underway.
RTA Bus Pullout Packages #16 Project #06 Stone Ave./ Glenn St. SB	In Design	Bus Pullout	Design. ESA, R/W Acquisition underway.
RTA Bus Pullout Packages #16 Project #07 Stone Ave./ University Blvd. NB (This one was cancelled)	Dropped	Bus Pullout	Design
RTA Bus Pullout Packages #17 Project #01 Prince Rd./ Romero Rd. EB	In Design	Bus Pullout	Design. ESA, Prelim. R/W Acquisition underway. on hold after that due to lack of funding.
RTA Bus Pullout Packages #17 Project #02 Prince Rd./ Flowing Wells Rd. EB	In Design	Bus Pullout	Design. ESA Prelim. R/W Acquisition underway. On hold after that due to lack of funding.
RTA Bus Pullout Packages #17 Project #03 Prince Rd./ Oracle Rd. WB	In Design	Bus Pullout	Design. ESA, Prelim. R/W Acquisition underway. On hold after that due to lack of funding.
RTA Bus Pullout Packages #17 Project #04 Prince Rd./ First Ave. WB	In Design	Bus Pullout	Design. ESA Prelim. R/W Acquisition underway. On hold after that due to lack of funding.
RTA Bus Pullout Packages #17 Project #05 Prince Rd./ First Ave. EB	In Design	Bus Pullout	Design. ESA Prelim. R/W Acquisition underway. On hold after that due to lack of funding.
RTA Bus Pullout Packages #17 Project #06 Prince Rd./ Campbell Ave. WB	In Design	Bus Pullout	Design. ESA, Prelim. R/W Acquisition underway. On hold after that due to lack of funding.
RTA Bus Pullout Packages #17 Project #07 Prince Rd./ Campbell Ave. EB	In Design	Bus Pullout	Design. ESA, Prelim. R/W Acquisition underway. On hold after that due to lack of funding.
RTA Bus Pullout Packages #17 Project #08 Prince / First NB Cancelled	Dropped	Bus Pullout	Design

RTA Bus Pullout Packages #18 Project #01 Speedway Blvd./ Stone Ave. WB	In Design	Bus Pullout	Design. ESA, Prelim. R/W Acquisition underway. On hold after that due to lack of funding.
RTA Bus Pullout Packages #18 Project #02 Speedway Blvd./ Warren Ave. WB	In Design	Bus Pullout	Design. ESA, Prelim. R/W Acquisition underway. On hold after that due to lack of funding.
RTA Bus Pullout Packages #18 Project #03 Speedway Blvd./ Country Club Rd. NB	In Design	Bus Pullout	Design. ESA, Prelim. R/W Acquisition underway. On hold after that due to lack of funding.
RTA Bus Pullout Packages #18 Project #04 Speedway Blvd./ Dodge Blvd. WB	In Design	Bus Pullout	Design. ESA, Prelim. R/W Acquisition underway. On hold after that due to lack of funding.
RTA Bus Pullout Packages #18 Project #05 Speedway Blvd./ Dodge Blvd. EB	In Design	Bus Pullout	Design. ESA, Prelim. R/W Acquisition underway. On hold after that due to lack of funding.
RTA Bus Pullout Packages #18 Project #06 Speedway / Tucson Blvd WB	Dropped	Bus Pullout	Design
RTA Bus Pullout Packages #19 Project #01 Speedway Blvd./ Columbus Blvd. WB	In Design	Bus Pullout	Design. ESA, Prelim. R/W Acquisition underway. On hold after that due to lack of funding.
RTA Bus Pullout Packages #19 Project #02 Speedway Blvd./ Columbus Blvd. EB	In Design	Bus Pullout	Design. ESA, Prelim. R/W Acquisition underway. On hold after that due to lack of funding.
RTA Bus Pullout Packages #19 Project #03 Speedway Blvd./ Swan Rd. NB	In Design	Bus Pullout	Design. ESA, Prelim. R/W Acquisition underway. On hold after that due to lack of funding.
RTA Bus Pullout Packages #19 Project #04 Speedway Blvd./ Rosemont Blvd. WB	In Design	Bus Pullout	Design. ESA, Prelim. R/W Acquisition underway. On hold after that due to lack of funding.
RTA Bus Pullout Packages #19 Project #05 Speedway Blvd./ Rosemont Blvd. EB	In Design	Bus Pullout	Design. ESA, Prelim. R/W Acquisition underway. On hold after that due to lack of funding.
RTA Bus Pullout Packages #19 Project #06 Speedway Blvd./ Craycroft Rd. WB	In Design	Bus Pullout	Design. ESA, Prelim. R/W Acquisition underway. On hold after that due to lack of funding.
RTA Bus Pullout Packages #19 Project #07 Speedway Blvd./ Craycroft Rd. EB	In Design	Bus Pullout	Design. ESA, Prelim. R/W Acquisition underway. On hold after that due to lack of funding.

**Jurisdiction:** RTA                      **RTA ID:** 38\_j                      **TIP ID:** 79.09

**Project Name:** Bus Pullout Packages #6 - #15                      **Status:** Under Construction

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
RTA Bus Pullout pkg 06: Alvernon Way / Ft Lowell Rd SB	Complete	Bus Pullout	
RTA Bus Pullout Pkg 06: Alvernon Way / Glenn St NB	Complete	Bus Pullout	
RTA Bus Pullout Pkg 06: Alvernon Way / Glenn St SB	Complete	Bus Pullout	
RTA Bus Pullout pkg 06: Alvernon Way / Pima St NB	Complete	Bus Pullout	
RTA Bus Pullout pkg 06: Alvernon Way / Pima St SB	Complete	Bus Pullout	
RTA Bus Pullout pkg 07: 1st Ave / Ft Lowell Rd NB	Complete	Bus Pullout	
RTA Bus Pullout pkg 07: 1st Ave / Ft Lowell Rd SB	Under Construction	Bus Pullout	Westpoint contractor will construct. Misc Utility relocations need to be completed by the end of May
RTA Bus Pullout pkg 07: 1st Ave / Prince Rd SB	Complete	Bus Pullout	
RTA Bus Pullout pkg 07: 1st Ave / Roger Rd SB	Complete	Bus Pullout	
RTA Bus Pullout pkg 07: Ft Lowell / 1st Ave EB	Complete	Bus Pullout	
RTA Bus Pullout pkg 08: 22nd St / Country Club Rd WB	Complete	Bus Pullout	
RTA Bus Pullout pkg 08: 29th St / Columbus Blvd EB	Complete	Bus Pullout	
RTA Bus Pullout pkg 08: St. Mary's Rd / Silverbell Rd EB	Complete	Bus Pullout	

RTA Bus Pullout pkg 08: Wilmot Rd / Broadway Blvd SB	Complete	Bus Pullout	
RTA Bus Pullout pkg 09: Alvernon Way / 22nd St SB	Complete	Bus Pullout	
RTA Bus Pullout pkg 09: Alvernon Way / 29th St NB	Complete	Bus Pullout	
RTA Bus Pullout pkg 09: Alvernon Way / 32nd St SB	Complete	Bus Pullout	
RTA Bus Pullout pkg 10: Campbell Ave / Adams St SB	Complete	Bus Pullout	
RTA Bus Pullout pkg 10: Campbell Ave / Prince Rd SB	Complete	Bus Pullout	
RTA Bus Pullout pkg 10: Ft. Lowell Rd / Alvernon Way WB	Complete	Bus Pullout	
RTA Bus Pullout Pkg 11: Oracle Rd + Glenn St SB	Complete	Bus Pullout	
RTA Bus Pullout pkg 11: Oracle Rd + Prince Rd EB	Complete	Bus Pullout	
RTA Bus Pullout pkg 11: Oracle Rd + Prince Rd NB	Complete	Bus Pullout	
RTA Bus Pullout pkg 11: Oracle Rd + Prince Rd SB	Complete	Bus Pullout	
RTA Bus Pullout pkg 12: 12th Ave / Nebraska St NB	Complete	Bus Pullout	
RTA Bus Pullout pkg 12: 12th Ave / Valencia Rd NB	Complete	Bus Pullout	
RTA Bus Pullout pkg 12: 6th Ave / Veterans Blvd NB	Complete	Bus Pullout	
RTA Bus Pullout pkg 12: Park Ave / Irvington Rd NB	Complete	Bus Pullout	
RTA Bus Pullout pkg 12: Valencia Rd / San Fernando Rd EB	Complete	Bus Pullout	
RTA Bus Pullout pkg 13: Speedway Blvd / Euclid Ave EB	Complete	Bus Pullout	
RTA Bus Pullout pkg 13: Speedway Blvd / Swan Rd EB	Complete	Bus Pullout	
RTA Bus Pullout pkg 13: Speedway Blvd / Swan Rd WB	Complete	Bus Pullout	
RTA Bus Pullout pkg 13: Speedway Blvd / Wilmot Rd EB	Complete	Bus Pullout	
RTA Bus Pullout pkg 13: Swan Rd / Speedway Blvd SB	On Hold	Bus Pullout	
RTA Bus Pullout pkg 14: 6th Ave / 26th St NB	On Hold	Bus Pullout	Decided against condemnation proceedings. Acquisition Sciences is working on convincing the owner to sell.
RTA Bus Pullout pkg 14: 6th Ave / 29th St NB	In Design	Bus Pullout	Preparing for construction bid.
RTA Bus Pullout pkg 14: 6th Ave / 29th St SB	In Design	Bus Pullout	Acquisition Sciences is working on closing this acquisition since the ownership changed to Takesh. Preparing for construction bid.
RTA Bus Pullout pkg 14: 6th Ave / 36th St NB	In Design	Bus Pullout	Preparing for construction bid.
RTA Bus Pullout pkg 14: 6th Ave / 39th St NB	On Hold	Bus Pullout	Decided against condemnation proceedings
RTA Bus Pullout pkg 14: 6th Ave / 39th St SB	In Design	Bus Pullout	Preparing for construction bid.
RTA Bus Pullout pkg 15: Oracle Rd / C. Adobes Dr NB	On Hold	Bus Pullout	
RTA Bus Pullout pkg 15: Oracle Rd / C. Adobes Dr SB	On Hold	Bus Pullout	
RTA Bus Pullout pkg 15: Oracle Rd / Cresta Loma NB	Dropped	Bus Pullout	
RTA Bus Pullout pkg 15: Oracle Rd / Cresta Loma SB	On Hold	Bus Pullout	
RTA Bus Pullout pkg 15: Oracle Rd / Las Lomitas NB	In Design	Bus Pullout	Transferred to RTA 41bd TIP 50.14
RTA Bus Pullout pkg 15: Oracle Rd / Las Lomitas SB	On Hold	Bus Pullout	



RTA Bus Pullout pkg 15: Oracle Rd / Lavery Ln SB	On Hold	Bus Pullout	
RTA Bus Pullout pkg 15: Oracle Rd / Rudasill Rd SB	On Hold	Bus Pullout	
RTA Bus Pullout pkg 13: Harrison / 22nd SB	Complete	Bus Pullout	
RTA Bus Pullout pkg 15: Pedestrian Hybrid Signal Oracle/Las Lomas	In Design	HAWK	Bids received 5/9/17. Will go to the RTA Board for approval 5/25/17.
<b>Jurisdiction:</b> RTA	<b>RTA ID:</b> 36ay	<b>TIP ID:</b> 99.09	
<b>Project Name:</b> Regional Intersection MUTCD Compliance Program		<b>Status:</b> Not Started	
<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Regional Intersection MUTCD Compliance Program	Not Started	Intersection Improvement	
<b>Jurisdiction:</b> RTA	<b>RTA ID:</b> 37__	<b>TIP ID:</b> 63.06	
<b>Project Name:</b> Elderly and Pedestrian Safety Improvements		<b>Status:</b> Dropped	
<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Various Pedestrian Crossings	Dropped	Pedestrian Crossing	
<b>Jurisdiction:</b> RTA	<b>RTA ID:</b> 40__	<b>TIP ID:</b> 67.06	
<b>Project Name:</b> Signalization Technology		<b>Status:</b> Complete	
<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Signalization Technology: 29th St / 4th Ave	Complete	Signal Technology Upgrades	
Signalization Technology: 29th St / 6th Ave	Complete	Signal Technology Upgrades	
Signalization Technology: 29th St / 10th Ave	Complete	Signal Technology Upgrades	
Signalization Technology: 36th St / 4th Ave	Complete	Signal Technology Upgrades	
Signalization Technology: 36th St / 6th Ave	Complete	Signal Technology Upgrades	
Signalization Technology: 39th St / 6th Ave	Complete	Signal Technology Upgrades	
<b>Jurisdiction:</b> RTA	<b>RTA ID:</b> 42_e	<b>TIP ID:</b> 68.09	
<b>Project Name:</b> RTA Wildlife Linkage Identification		<b>Status:</b> Complete	
<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
La Cholla Wildlife Linkages Study	Complete	Wildlife Linkages	
Tangerine Wildlife Linkages Study	Complete	Wildlife Linkages	
<b>Jurisdiction:</b> RTA	<b>RTA ID:</b> 43__	<b>TIP ID:</b> 69.06	
<b>Project Name:</b> Small Business Assistance		<b>Status:</b> Under Construction	
<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
MAP Mainstreet Assistance Program	Under Construction	Small Business Assistance	

**Jurisdiction:** RTA      **RTA ID:** 70\_\_      **TIP ID:** 72.06

**Project Name:** Sun Shuttle Base Transit Services      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Marana: Route 410 Anway/TRICO	Complete	Bus Frequency and Expansion	
	Complete	Bus Frequency and Expansion	

**Jurisdiction:** RTA      **RTA ID:** 99\_a      **TIP ID:** 79.06

**Project Name:** RTA Operations      **Status:** Not Started

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
2007 Statutory Distribution	Not Started	Administration	

**Jurisdiction:** RTA      **RTA ID:** 99\_b      **TIP ID:** 185.08

**Project Name:** RTA - Election Services      **Status:** Not Started

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
2008 Statutory Distribution	Not Started	Administration	

**Jurisdiction:** RTA      **RTA ID:** 99\_c      **TIP ID:** 184.08

**Project Name:** RTA - Outside Services      **Status:** Study Underway

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
2009 Statutory Distribution	Study Underway	Administration	

**Jurisdiction:** RTA      **RTA ID:** 48\_d      **TIP ID:** 102.06

**Project Name:** Ajo Circulator Service      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Ajo Circulator Service	Complete	Neighborhood Circulator Bus Systems	
Ajo Dial-A-Ride	Transferred	Neighborhood Circulator Bus Systems	

**Jurisdiction:** RTA      **RTA ID:** 48\_e      **TIP ID:** 42.1

**Project Name:** Sun Shuttle Expanded Transit Services      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Sun Shuttle Expanded Transit Services: Route	Complete	Neighborhood Circulator Bus Systems	
Sun Shuttle Expanded Transit Services: Route 413 Marana I-10	Complete	Neighborhood Circulator Bus Systems	
Oro Valley Circulator Service:Route 401 N. Oracle/Catalina	Complete	Neighborhood Circulator Bus Systems	
Sun Shuttle Expanded Transit Services: Route 401 Oro Valley N. Oracle/Catalina	Complete	Neighborhood Circulator Bus Systems	
Sun Shuttle Expanded Transit Services: Route 411 Marana Cortaro/Silverbell	Complete	Neighborhood Circulator Bus Systems	

**Jurisdiction:** RTA      **RTA ID:** 42\_r      **TIP ID:** 1.14

**Project Name:** SR 77: Wildlife Crossing off highway fencing      **Status:** In Design

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
SR 77: Wildlife Crossing off highway fencing	In Design	Wildlife Linkages	Contractor on hold until USFS lets us know if Archeological clearance is needed. Working with Vistoso NH Assoc. on filling gaps 1-7 on west side of the NH.

**Jurisdiction:** RTA      **RTA ID:** 47\_i      **TIP ID:** 97.06

**Project Name:** RTA Special Needs Transit Expansion      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
RTA Special Needs Transit Expansion	Complete	Special Needs Transit	

**Jurisdiction:** RTA      **RTA ID:** 46\_a      **TIP ID:** 93.06

**Project Name:** Sun Tran - Frequency and Area Expansion      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Bus Frequency (PLUGS) FY 07, 08, 09	Complete	Bus Frequency and Expansion	
Bus Frequency (PLUGS) FY 07, 08, 09	Complete	Bus Frequency and Expansion	

**Jurisdiction:** RTA      **RTA ID:** 46\_d      **TIP ID:** 128.08

**Project Name:** Transit Regional Fare System and Rebranding      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Rebranding	Complete	Bus Frequency and Expansion	
Seemless Regional Fare System-Fare Boxes	Complete	Bus Frequency and Expansion	

**Jurisdiction:** Sahuarita      **RTA ID:** 42\_g      **TIP ID:** 83.09

**Project Name:** Sahuarita Rd: La Villita to Country Club Wildlife Crossings      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Sahuarita Rd: I19 to La Villita Wildlife Crossings	Complete	Wildlife Linkages	
Sahuarita Rd: La Villita to Country Club Wildlife Crossings	Complete	Wildlife Linkages	

**Jurisdiction:** Sahuarita      **RTA ID:** 42\_h      **TIP ID:** 84.09

**Project Name:** Sahuarita Rd: La Villita to Country Club Wildlife Monitoring      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Sahuarita Rd: La Villita to Country Club Wildlife Monitoring	Study Underway	Wildlife Linkages	

**Jurisdiction:** Sahuarita      **RTA ID:** 42\_i      **TIP ID:** 85.09

**Project Name:** Wildlife Assessment      **Status:** Dropped

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Wildlife Assessment	Study Underway	Wildlife Linkages	

**Jurisdiction:** Sahuarita      **RTA ID:** 48\_c      **TIP ID:** 101.06

**Project Name:** Green Valley/Sahuarita Circulator Service      **Status:** Transferred

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Route 421 Green Valley/Sahuarita Circulator Service	Transferred	Neighborhood Circulator Bus Systems	
Route 430 Tucson Estates/Sahuarita Circulator Service	Transferred	Neighborhood Circulator Bus Systems	

**Jurisdiction:** Sahuarita      **RTA ID:** 40an      **TIP ID:** 94.08

**Project Name:** Speed Monitor Station - Nogales Hwy      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Nogales Highway Speed Monitor Station	Complete	Signal Technology Upgrades	Complete w no expenditures???

**Jurisdiction:** Sahuarita      **RTA ID:** 41cm      **TIP ID:** 72.12

**Project Name:** Bike/Pedestrian Neighborhood Path Program      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Bike/Pedestrian Neighborhood Path Program	Complete	Sidewalk	

**Jurisdiction:** Sahuarita      **RTA ID:** 41cb      **TIP ID:** 35.1

**Project Name:** La Villita Bike Lane      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
La Villita Bike Lane	Complete	Bikeway	

**Jurisdiction:** Sahuarita      **RTA ID:** 41aj      **TIP ID:** 161.07

**Project Name:** Old Nogales Highway Bike Lane Project      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Old Nogales Highway Bike Lanes	Complete	Bikeway	

**Jurisdiction:** Sahuarita      **RTA ID:** 40\_t      **TIP ID:** 91.08

**Project Name:** Pima Mine Rd./Nogales Highway Traffic Signal      **Status:** Transferred

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Pima Mine Rd./Nogales Highway Traffic Signal	Transferred	Signal Technology Upgrades	

**Jurisdiction:** Sahuarita      **RTA ID:** 40\_u      **TIP ID:** 174.08

**Project Name:** Town-wide GPS Clock and Yellow LED Retrofit      **Status:** Not Started

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Signal Technology Improvement	Not Started	Signal Technology Upgrades	

**Jurisdiction:** Sahuarita      **RTA ID:** 40ak      **TIP ID:** 90.08

**Project Name:** UPS- Sahuarita. 3 Intersections along Nogales HWY      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
UPS - Sahuarita Signals - Intersection#1	Complete	Signal Technology Upgrades	
UPS - Sahuarita Signals - Intersection#2	Complete	Signal Technology Upgrades	
UPS - Sahuarita Signals - Intersection#3	Complete	Signal Technology Upgrades	

**Jurisdiction:** Sahuarita      **RTA ID:** 41an      **TIP ID:** 84.08

**Project Name:** Santo Tomas Sidewalk Project      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Santo Tomas Sidewalk & Street Lighting	Complete	Sidewalk	

**Jurisdiction:** Sahuarita      **RTA ID:** 41ba      **TIP ID:** 36.09

**Project Name:** Camino de las Quintas Sidewalk      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Camino de Las Quintas Sidewalk	Complete	Sidewalk	

**Jurisdiction:** Sahuarita      **RTA ID:** 38\_h      **TIP ID:** 97.08

**Project Name:** Sahuarita Town Hall Park-and-Ride      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Sahuarita Park & Ride	Complete	Transit Facility: Park & Ride	

<b>Jurisdiction:</b>	Sahuarita	<b>RTA ID:</b>	39_g	<b>TIP ID:</b>	34.09		
<b>Project Name:</b>	La Canada - El Toro Rd. Rail Crossing				<b>Status:</b>	Complete	
<b>Sub Project Description</b>		<b>Sub Status</b>		<b>Improvement Type</b>		<b>Notes</b>	
La Canada - El Toro Rd Rail Crossing		Complete		Railroad Safety			
<b>Jurisdiction:</b>	Sahuarita	<b>RTA ID:</b>	39_d	<b>TIP ID:</b>	87.08		
<b>Project Name:</b>	Pima Mine Rd. Bridge Replacement				<b>Status:</b>	Under Construction	
<b>Sub Project Description</b>		<b>Sub Status</b>		<b>Improvement Type</b>		<b>Notes</b>	
Pima Mine Rd @ Santa Cruz River		Under Construction		Bridge Deficiency			
<b>Jurisdiction:</b>	Sahuarita	<b>RTA ID:</b>	40_o	<b>TIP ID:</b>	95.09		
<b>Project Name:</b>	Wireless signal & controller/equipment upgrades				<b>Status:</b>	Under Construction	
<b>Sub Project Description</b>		<b>Sub Status</b>		<b>Improvement Type</b>		<b>Notes</b>	
RTA – Traffic Signal Wireless Communications Systems - Pima County		Under Construction		Signal Technology Upgrades			
<b>Jurisdiction:</b>	Sahuarita	<b>RTA ID:</b>	36bp	<b>TIP ID:</b>	97.12		
<b>Project Name:</b>	La Villita/Rancho Sahuarita Intersection				<b>Status:</b>	Complete	
<b>Sub Project Description</b>		<b>Sub Status</b>		<b>Improvement Type</b>		<b>Notes</b>	
La Villita/Rancho Sahuarita Intersection		Complete		Intersection Improvement			
<b>Jurisdiction:</b>	Sahuarita	<b>RTA ID:</b>	37_q	<b>TIP ID:</b>	89.08		
<b>Project Name:</b>	Great Expectations School Flasher Assembly				<b>Status:</b>	Complete	
<b>Sub Project Description</b>		<b>Sub Status</b>		<b>Improvement Type</b>		<b>Notes</b>	
Great Expectations School Flasher		Complete		Pedestrian Crossing			
<b>Jurisdiction:</b>	Sahuarita	<b>RTA ID:</b>	36ax	<b>TIP ID:</b>	19.05		
<b>Project Name:</b>	Old Nogales Highway & Nogales Hwy				<b>Status:</b>	Complete	
<b>Sub Project Description</b>		<b>Sub Status</b>		<b>Improvement Type</b>		<b>Notes</b>	
Old Nogales Highway & Nogales Hwy		Complete		Intersection Improvement			
<b>Jurisdiction:</b>	Sahuarita	<b>RTA ID:</b>	36bm	<b>TIP ID:</b>	73.09		
<b>Project Name:</b>	Pima Mine Rd./Nogales Highway Traffic Signal				<b>Status:</b>	Complete	
<b>Sub Project Description</b>		<b>Sub Status</b>		<b>Improvement Type</b>		<b>Notes</b>	
Pima Mine Rd/Nogales Hwy Traffic Signal		Complete		Intersection Improvement			
<b>Jurisdiction:</b>	Sahuarita	<b>RTA ID:</b>	36_n	<b>TIP ID:</b>	14.07		
<b>Project Name:</b>	Alpha Ave/Duval Mine Intersection				<b>Status:</b>	Complete	
<b>Sub Project Description</b>		<b>Sub Status</b>		<b>Improvement Type</b>		<b>Notes</b>	
Alpha Ave./Duval Mine		Complete		Intersection Improvement			

**Jurisdiction:** Sahuarita      **RTA ID:** 36\_o      **TIP ID:** 15.07

**Project Name:** Duval Mine/La Canada Intersection      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Duval Mine/La Canada	Complete	Intersection Improvement	

**Jurisdiction:** Sahuarita      **RTA ID:** 36ad      **TIP ID:** 92.08

**Project Name:** Pima Mine Rd./Rancho Sahuarita Blvd. Traffic Signal      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Pima Mine Rd./Rancho Sahuarita Blvd. Traffic Signal	Complete	Intersection Improvement	

**Jurisdiction:** Sahuarita      **RTA ID:** 34\_a      **TIP ID:** 6.04

**Project Name:** Sahuarita Road: I-19 to Country Club      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Sahuarita Roadway: Segment 1= I-19 to La Villita	Complete	Roadway Segments	
Roadway Segment 4= Azatlan> CC Rd Segment Nogales Hwy to Country Club	Complete	Roadway Segments	
Roadway Segment 2= (I19) Rancho Sahuarita>La Villita	Complete	Roadway Segments	
Roadway Segment 3=La Villita to Azatlan Ave.	Complete	Roadway Segments	
Sahuarita Roadway + La Villita Intersection Improvement	Complete	Intersection Improvement	
Sahuarita Roadway + Ranch Sahuarita Intersection Improvement	Complete	Intersection Improvement	
Sahuarita Roadway + Nogales Hwy Intersection Improvement	Complete	Intersection Improvement	
Sahuarita Road + Country Club Intersection Improvement	Complete	Intersection Improvement	
Sahuarita Roadway: Pedestrian crossing at Underpass (In front of Town Hall)	Complete	Pedestrian Crossing	
Sahuarita Roadway: Bikelanes La Villita> CC Rd Segment 3-4: La Villita to Azatlan Ave.	Complete	Bikeway	Mileage measured at 6.8 Miles. Is there pathway?
Sidewalks: La Villita> CC Rd Segment 3-4: La Villita to Azatlan Ave.	Complete	Sidewalk	
Sahuarita Roadway: La Villita to Country Club Wildlife Crossings	Complete	Wildlife Linkages	Built w/in original roadway authority

**Jurisdiction:** South Tucson      **RTA ID:** 36\_m      **TIP ID:** 13.07

**Project Name:** South Tucson Intersections      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
South Tucson Intersection #1: 29th St / 10th Ave	Complete	Intersection Improvement	
South Tucson Intersection #2: 29th St / 4th ave	Complete	Intersection Improvement	
South Tucson Intersection #3: 29th St / 6th Ave	Complete	Intersection Improvement	
South Tucson Intersection #4: 36th St / 4th Ave	Complete	Intersection Improvement	
South Tucson Intersection #5: 36th St / 6th Ave	Complete	Intersection Improvement	
South Tucson Intersection #6: 39th St / 6th Ave	Complete	Intersection Improvement	

<b>Jurisdiction:</b>	South Tucson	<b>RTA ID:</b>	37ar	<b>TIP ID:</b>	6.12		
<b>Project Name:</b>	4th Avenue Street Lighting Improvements - City of South Tuc.				<b>Status:</b>	Complete	
<b>Sub Project Description</b>		<b>Sub Status</b>		<b>Improvement Type</b>		<b>Notes</b>	
4th Avenue Street Lighting Improvements - City of South Tuc.		Complete		Street Lighting			
<b>Jurisdiction:</b>	South Tucson	<b>RTA ID:</b>	37_s	<b>TIP ID:</b>	63.08		
<b>Project Name:</b>	HAWK 31st St. and 6th Ave. Pedestrian Crossing				<b>Status:</b>	Complete	
<b>Sub Project Description</b>		<b>Sub Status</b>		<b>Improvement Type</b>		<b>Notes</b>	
HAWK - 6th/31st		Complete		HAWK			
<b>Jurisdiction:</b>	South Tucson	<b>RTA ID:</b>	37_t	<b>TIP ID:</b>	64.08		
<b>Project Name:</b>	HAWK 34th St. and 6th Ave. Pedestrian Crossing				<b>Status:</b>	Complete	
<b>Sub Project Description</b>		<b>Sub Status</b>		<b>Improvement Type</b>		<b>Notes</b>	
HAWK - 6th/34th		Complete		HAWK			
<b>Jurisdiction:</b>	South Tucson	<b>RTA ID:</b>	37ao	<b>TIP ID:</b>	16.1		
<b>Project Name:</b>	26th St and 10th Ave HAWK				<b>Status:</b>	In Design	
<b>Sub Project Description</b>		<b>Sub Status</b>		<b>Improvement Type</b>		<b>Notes</b>	
26th and 10th HAWK		In Design		HAWK			
<b>Jurisdiction:</b>	South Tucson	<b>RTA ID:</b>	37ap	<b>TIP ID:</b>	17.1		
<b>Project Name:</b>	ADA Upgrades				<b>Status:</b>	Not Started	
<b>Sub Project Description</b>		<b>Sub Status</b>		<b>Improvement Type</b>		<b>Notes</b>	
ADA Upgrades		Not Started		ADA			
<b>Jurisdiction:</b>	South Tucson	<b>RTA ID:</b>	40_l	<b>TIP ID:</b>	169.08		
<b>Project Name:</b>	UPS - City of South Tucson				<b>Status:</b>	Complete	
<b>Sub Project Description</b>		<b>Sub Status</b>		<b>Improvement Type</b>		<b>Notes</b>	
UPS - South Tucson Signals		Complete		Signal Technology Upgrades			
<b>Jurisdiction:</b>	South Tucson	<b>RTA ID:</b>	40_g	<b>TIP ID:</b>	113.07		
<b>Project Name:</b>	Speed Alert Monitor Signs				<b>Status:</b>	Not Started	
<b>Sub Project Description</b>		<b>Sub Status</b>		<b>Improvement Type</b>		<b>Notes</b>	
Speed Alert Monitor Systems		Not Started		Signal Technology Upgrades			
<b>Jurisdiction:</b>	South Tucson	<b>RTA ID:</b>	40_h	<b>TIP ID:</b>	114.07		
<b>Project Name:</b>	27th St 6th Emergency Signal				<b>Status:</b>	Complete	
<b>Sub Project Description</b>		<b>Sub Status</b>		<b>Improvement Type</b>		<b>Notes</b>	
27th Street & 6th Avenue Emergency Signal		Complete		Signal Technology Upgrades			



**Jurisdiction:** South Tucson      **RTA ID:** 41bj      **TIP ID:** 89.01

**Project Name:** 36th St: 4th Ave to RR Bike Lane/Greenway      **Status:** In Design

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
36th St. 4th Ave - RR	In Design	Bikeway	

**Jurisdiction:** South Tucson      **RTA ID:** 41aw      **TIP ID:** 189

**Project Name:** 36th St.      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
36th St. Greenway	Complete	Pathway	

**Jurisdiction:** South Tucson      **RTA ID:** 40\_x      **TIP ID:** 177.08

**Project Name:** UPS - City of South Tucson      **Status:** Not Started

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Town-wide Signal Technology Upgrade	Not Started	Signal Technology Upgrades	

**Jurisdiction:** South Tucson      **RTA ID:** 46\_e      **TIP ID:** 76.09

**Project Name:** South Tucson Transit - Operations      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
South Tucson Transit Operations	Complete	Bus Frequency and Expansion	

**Jurisdiction:** Tohono O'odham      **RTA ID:** 42\_l      **TIP ID:** 25.11

**Project Name:** SR 86:Kitt Peak Linkage Wildlife Crossing Retrofit Phase 1      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
SR 86:Kitt Peak Linkage Wildlife Crossing Retrofit Phase 1: State Route 86 - Mile posts 130-136 (Construct 2 crossings)	Complete	Wildlife Linkages	

**Jurisdiction:** Tohono O'odham      **RTA ID:** 42\_m      **TIP ID:** 20.12

**Project Name:** SR 86: Kitt Peak Linkage Wildlife Crossing Retrofit Phase 2      **Status:** Not Started

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
SR 86:Kitt Peak Linkage Wildlife Crossing Retrofit Phase 2	In Design	Wildlife Linkages	

**Jurisdiction:** Tohono O'odham      **RTA ID:** 41ci      **TIP ID:** 79.1

**Project Name:** San Xavier Rd: Little Nogales to I-19      **Status:** In Design

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Construct Multi-use pathway Little Nogales Rd and the Pedestrian Bridge	In Design	Pathway	

**Jurisdiction:** Tohono O'odham **RTA ID:** 39\_h **TIP ID:** 35.09

**Project Name:** San Xavier Rd Pedestrian Bridge **Status:** Dropped

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
San Xavier Rd Pedestrian Bridge	Dropped	Bridge Deficiency	

**Jurisdiction:** Tohono O'odham **RTA ID:** 37as **TIP ID:** 91.09

**Project Name:** San Xavier: Little Nogales Mission Gateway Path **Status:** In Design

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
San Xavier: Little Nogales Mission Gateway Path	In Design	Pathway	

**Jurisdiction:** Tohono O'odham **RTA ID:** 37\_g **TIP ID:** 30.07

**Project Name:** San Xavier Elderly/Ped Safety Improvements **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
San Xavier Elderly/Pedestrian Master Plan	Complete	Sidewalk	2500 feet of Sidewalk

**Jurisdiction:** Tohono O'odham **RTA ID:** 36\_w **TIP ID:** 23.07

**Project Name:** Mission/Valencia Intersection **Status:** Dropped

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Mission/Valencia	Dropped	Intersection Improvement	

**Jurisdiction:** Tucson **RTA ID:** 32\_b **TIP ID:** 58.07

**Project Name:** Houghton Rd. - Old Spanish Trail to Tanque Verde **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Houghton Rd. - Old Spanish Trail to Tanque Verde DCR Only	Complete	DCR Study	

**Jurisdiction:** Tucson **RTA ID:** 32\_c **TIP ID:** 59.07

**Project Name:** Houghton Rd: Valencia to Old Spanish Trail DCR **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Houghton Roadway: Valencia to Old Spanish Trail DCR	Complete	DCR Study	

**Jurisdiction:** Tucson **RTA ID:** 36ae **TIP ID:** 59.08

**Project Name:** Oracle and Auto Mall Design **Status:** Dropped

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Oracle and Auto Mall Design	Dropped	Intersection Improvement	

**Jurisdiction:** Tucson **RTA ID:** 36ab **TIP ID:** 45.08

**Project Name:** Camino Seco/Wrightstown Intersection Improvements **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Camino Seco/Wrightstown	Complete	Intersection Improvement	

**Jurisdiction:** Tucson      **RTA ID:** 36al      **TIP ID:** 47.08

**Project Name:** Tanque Verde and Pima Intersection Improvements      **Status:** Transferred

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Tanque Verde/Pima	Transferred	Intersection Improvement	Transferred to 13.09

**Jurisdiction:** Tucson      **RTA ID:** 36ag      **TIP ID:** 56.08

**Project Name:** Grant and Rosemont Design and Build      **Status:** Dropped

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Grant and Rosemont Design and Build	Dropped	Intersection Improvement	

**Jurisdiction:** Tucson      **RTA ID:** 36at      **TIP ID:** 163.08

**Project Name:** 6th St/Highland Intersection Improvements      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
6th/Highland	Complete	Intersection Improvement	

**Jurisdiction:** Tucson      **RTA ID:** 36an      **TIP ID:** 46.08

**Project Name:** Wilmot and Nicaragua Traffic Signal      **Status:** Dropped

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Wilmot/Nicaragua (design only)	Dropped	Intersection Improvement	

**Jurisdiction:** Tucson      **RTA ID:** 36av      **TIP ID:** 31.09

**Project Name:** Prince Rd / Runway Dr Traffic Signal      **Status:** Transferred

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Prince/Runway Dr Traffic Signal	Transferred	Intersection Improvement	Paid for out of Bus Storage/Maintenance Facility Account

**Jurisdiction:** Tucson      **RTA ID:** 36aj      **TIP ID:** 57.08

**Project Name:** Detection cameras      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Detection Cameras, Intersection #01: 22nd St / Harrison Rd	Complete	Intersection Improvement	
Detection Cameras, Intersection #02: 22nd / Kolb	Complete	Intersection Improvement	
Detection Cameras, Intersection #03: 22nd / Park Ave	Complete	Intersection Improvement	
Detection Cameras, Intersection #04: 22nd / Wilmot Rd	Complete	Intersection Improvement	
Detection Cameras, Intersection #05: Ajo Way / 12th Ave	Complete	Intersection Improvement	
Detection Cameras, Intersection #06: Ajo Way / 6th Ave	Complete	Intersection Improvement	
Detection Cameras, Intersection #07: Ajo Way / Park Ave	Complete	Intersection Improvement	
Detection Cameras, Intersection #08: Broadway Blvd / Chantilly Dr	Complete	Intersection Improvement	
Detection Cameras, Intersection #09: Broadway Blvd / Craycroft Rd	Complete	Intersection Improvement	
Detection Cameras, Intersection #10: Broadway Blvd / Kolb Rd	Complete	Intersection Improvement	

Detection Cameras, Intersection #11: Broadway Blvd / Wilmot	Complete	Intersection Improvement	
Detection Cameras, Intersection #12: Campbell Ave / River Rd	Complete	Intersection Improvement	
Detection Cameras, Intersection #13: Fort Lowell / Stone Ave	Complete	Intersection Improvement	
Detection Cameras, Intersection #14: Golf Links / Harrison	Complete	Intersection Improvement	
Detection Cameras, Intersection #15: Golf Links / Pantano Rd	Complete	Intersection Improvement	
Detection Cameras, Intersection #16: Grant Rd / 1st Ave	Complete	Intersection Improvement	
Detection Cameras, Intersection #17: Grant Rd / Campbell Ave	Complete	Intersection Improvement	
Detection Cameras, Intersection #18: Grant Rd / Rosemont Blvd	Complete	Intersection Improvement	
Detection Cameras, Intersection #19: Irvington Rd / Midvale Park Rd	Complete	Intersection Improvement	
Detection Cameras, Intersection #20: Kolb Rd / Speedway Blvd	Complete	Intersection Improvement	
Detection Cameras, Intersection #21: Prince Rd / Mountain Ave	Complete	Intersection Improvement	
Detection Cameras, Intersection #22: Rita Rd / Houghton Rd	Complete	Intersection Improvement	
Detection Cameras, Intersection #23: River Rd / 1st Ave	Complete	Intersection Improvement	
Detection Cameras, Intersection #24: Speedway Blvd / Alvernon Way	Complete	Intersection Improvement	
Detection Cameras, Intersection #25: Speedway Blvd / Campbell	Complete	Intersection Improvement	
Detection Cameras, Intersection #26: Speedway Blvd / Cherry Ave	Complete	Intersection Improvement	
Detection Cameras, Intersection #27: Speedway Blvd / Euclid Ave	Complete	Intersection Improvement	
Detection Cameras, Intersection #28: Speedway Blvd / Mountain Ave	Complete	Intersection Improvement	
Detection Cameras, Intersection #29: Speedway Blvd / Park Ave	Complete	Intersection Improvement	
Detection Cameras, Intersection #30: Speedway Blvd / Tucson Blvd	Complete	Intersection Improvement	
Detection Cameras, Intersection #31: Speedway Blvd / Wilmot Rd	Complete	Intersection Improvement	
Detection Cameras, Intersection #32: Swan Rd / Camp Lowell Dr	Complete	Intersection Improvement	
Detection Cameras, Intersection #33: Tanque Verde / Sabino Canyon	Complete	Intersection Improvement	
Detection Cameras, Intersection #34: Valencia Rd / 12th Ave	Complete	Intersection Improvement	
Detection Cameras, Intersection #35: Valencia Rd / Nexus Dr	Complete	Intersection Improvement	
Detection Cameras, Intersection #36: Wilmot Rd / Park Place Dr.	Complete	Intersection Improvement	

**Jurisdiction:** Tucson      **RTA ID:** 25\_\_      **TIP ID:** 59.06

**Project Name:** Valencia Rd: Kolb Rd to Houghton Rd      **Status:** Not Started

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Valencia Rd: Kolb Rd to Houghton Rd	Not Started	Roadway Segments	Design

**Jurisdiction:** Tucson      **RTA ID:** 26\_\_      **TIP ID:** 76.06

**Project Name:** Kolb Rd.: Connection to Sabino Canyon      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Kolb, Extension to Sabino Canyon	Complete	Roadway Segments	
Kolb Rd.: Kolb + Tanque Verde Intersection Improvement	Complete	Intersection Improvement	
Kolb Road Bikeways	Complete	Bikeway	

**Jurisdiction:** Tucson      **RTA ID:** 36\_a      **TIP ID:** 1.07

**Project Name:** Grant / Craycroft Intersection      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Grant/Craycroft	Complete	Intersection Improvement	
Grant/Craycroft: Bus Pull-out #1	Complete	Bus Pullout	
Grant/Craycroft: Bus Pull-out #2	Complete	Bus Pullout	
Grant/Craycroft: Bus Pull-out #3	Complete	Bus Pullout	
Alamo Wash Bridge (Grant/Craycroft Intersection)	Complete	Railroad Safety	

**Jurisdiction:** Tucson      **RTA ID:** 36\_b      **TIP ID:** 2.07

**Project Name:** Golf Links/Wilmot Intersection      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Golf Links/Wilmot	Complete	Intersection Improvement	
Bus Pull-out #1: Golf Links/Wilmot	Complete	Bus Pullout	
Bus Pull-out #2: Golf Links/Wilmot	Complete	Bus Pullout	
Bus Pull-out #3: Golf Links/Wilmot	Complete	Bus Pullout	

**Jurisdiction:** Tucson      **RTA ID:** 36\_c      **TIP ID:** 3.07

**Project Name:** Ft Lowell/Campbell Intersection      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Ft. Lowell/Campbell	Complete	Intersection Improvement	
Bus Pull-out Ft. Lowell/Campbell	Complete	Bus Pullout	
Bus Pull-out Ft. Lowell/Campbell	Complete	Bus Pullout	
Bus Pull-out Ft. Lowell/Campbell	Complete	Bus Pullout	
Bus Pull-out Ft. Lowell/Campbell	Complete	Bus Pullout	

**Jurisdiction:** Tucson      **RTA ID:** 36\_d      **TIP ID:** 4.07

**Project Name:** Starr Pass/Mission Rd Intersection      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Starr Pass/Mission	Complete	Intersection Improvement	2010-0020

<b>Jurisdiction:</b>	Tucson	<b>RTA ID:</b>	36_e	<b>TIP ID:</b>	5.07		
<b>Project Name:</b>	Wilmot/Park Place Intersection				<b>Status:</b>	Complete	
<b>Sub Project Description</b>		<b>Sub Status</b>		<b>Improvement Type</b>		<b>Notes</b>	
Wilmot/Park Place		Complete		Intersection Improvement			
<b>Jurisdiction:</b>	Tucson	<b>RTA ID:</b>	36_f	<b>TIP ID:</b>	6.07		
<b>Project Name:</b>	Starr Pass/La Cholla Intersection				<b>Status:</b>	Complete	
<b>Sub Project Description</b>		<b>Sub Status</b>		<b>Improvement Type</b>		<b>Notes</b>	
Starr Pass/La Cholla		Complete		Intersection Improvement			
<b>Jurisdiction:</b>	Tucson	<b>RTA ID:</b>	36_g	<b>TIP ID:</b>	7.07		
<b>Project Name:</b>	6th Ave / Euclid Ave Signal Upgrade				<b>Status:</b>	Complete	
<b>Sub Project Description</b>		<b>Sub Status</b>		<b>Improvement Type</b>		<b>Notes</b>	
Sixth/Euclid		Complete		Intersection Improvement			
<b>Jurisdiction:</b>	Tucson	<b>RTA ID:</b>	36_h	<b>TIP ID:</b>	8.07		
<b>Project Name:</b>	Country Club/Pima Signal Upgrade				<b>Status:</b>	Complete	
<b>Sub Project Description</b>		<b>Sub Status</b>		<b>Improvement Type</b>		<b>Notes</b>	
Country Club/Pima		Complete		Intersection Improvement			
<b>Jurisdiction:</b>	Tucson	<b>RTA ID:</b>	36_i	<b>TIP ID:</b>	9.07		
<b>Project Name:</b>	Nogales/Drexel Signal Upgrade				<b>Status:</b>	Complete	
<b>Sub Project Description</b>		<b>Sub Status</b>		<b>Improvement Type</b>		<b>Notes</b>	
Nogales/Drexel		Complete		Intersection Improvement			
<b>Jurisdiction:</b>	Tucson	<b>RTA ID:</b>	36_j	<b>TIP ID:</b>	10.07		
<b>Project Name:</b>	Stone/Glenn Signal Upgrade				<b>Status:</b>	Complete	
<b>Sub Project Description</b>		<b>Sub Status</b>		<b>Improvement Type</b>		<b>Notes</b>	
Stone/Glenn		Complete		Intersection Improvement			
<b>Jurisdiction:</b>	Tucson	<b>RTA ID:</b>	36_k	<b>TIP ID:</b>	11.07		
<b>Project Name:</b>	Old Vail/Valencia Signal				<b>Status:</b>	Complete	
<b>Sub Project Description</b>		<b>Sub Status</b>		<b>Improvement Type</b>		<b>Notes</b>	
Old Vail/Valencia		Complete		Intersection Improvement			
<b>Jurisdiction:</b>	Tucson	<b>RTA ID:</b>	36_l	<b>TIP ID:</b>	12.07		
<b>Project Name:</b>	Rita/Old Vail Traffic Signal				<b>Status:</b>	Complete	
<b>Sub Project Description</b>		<b>Sub Status</b>		<b>Improvement Type</b>		<b>Notes</b>	
Rita/Old Vail		Complete		Intersection Improvement			

**Jurisdiction:** Tucson      **RTA ID:** 32\_e      **TIP ID:** 108.09

**Project Name:** Houghton Road: UPRR Bridge to I-10      **Status:** In Design

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Houghton: UPRR Bridge to I-10	In Design	Roadway Segments	Evaluating Final Design comments; Need R/W titles

**Jurisdiction:** Tucson      **RTA ID:** 32\_f      **TIP ID:** 61.07

**Project Name:** Houghton Rd. @ UPRR      **Status:** Under Construction

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Reconstruct and widen RR bridge	Under Construction	Bridge Deficiency	

**Jurisdiction:** Tucson      **RTA ID:** 32\_g      **TIP ID:** 17.12

**Project Name:** Houghton Rd:Irvington to Valencia, Intersect Imp Old Vail Rd      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Houghton Roadway: Segment 3 Irvington to Valencia	Complete	Roadway Segments	
Houghton Roadway: Segment 1 Old Spanish Trl to Golf Links	Complete	Roadway Segments	
Houghton Roadway: Segment 4 Irvington to I-10	Complete	Roadway Segments	
Houghton Roadway + Drexel	Complete	Intersection Improvement	
Houghton Roadway + Mary Ann Cleveland	Complete	Intersection Improvement	
Houghton Roadway + Poor Man	Complete	Intersection Improvement	
Houghton Roadway + Valencia	Complete	Intersection Improvement	
Houghton Roadway + Irvington	Complete	Intersection Improvement	
Houghton Roadway: Houghton Greenway 500 ft North of Irvington to 1000 ft south of Valencia	Complete	Greenway	
Houghton Roadway: Greenway along Eastside, I-10 to 1000 ft South of Valencia	Not Started	Greenway	
Houghton Roadway: Greenway along Eastside, 500 ft North of Irvington to 22nd St	Not Started	Greenway	
Houghton Roadway: Greenway along Eastside, Broadway to Tanque Verde	Not Started	Greenway	
Houghton Roadway: Bus Pull-out 500ft North of E. Irvington Rd.	Complete	Bus Pullout	
Houghton Roadway: Bikeway	Complete	Bikeway	
Houghton Roadway: Sidewalk	Complete	Sidewalk	

**Jurisdiction:** Tucson      **RTA ID:** 32\_h      **TIP ID:** 18.12

**Project Name:** Houghton Rd: Broadway to 22nd, Intersection Improv @Broadway      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Houghton: Broadway to 22nd Street Road Segment	Complete	Roadway Segments	
Houghton Roadway + Broadway (plus roadway taper)	Complete	Intersection Improvement	
Houghton + Broadway Intersection Bikelanes	Complete	Bikeway	
Houghton Roadway + Broadway sidewalks	Complete	Sidewalk	
Houghton Roadway: Greenway along Eastside: Broadway to 22nd Street	Complete	Greenway	

**Jurisdiction:** Tucson      **RTA ID:** 32\_i      **TIP ID:** 46.14

**Project Name:** Houghton: Valencia to Mary Ann Cleveland Way      **Status:** In Design

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Houghton: Valencia to Mary Ann Cleveland Way	In Design	Roadway Segments	Design
Houghton: Valencia to Mary Ann Cleveland Way Bikelanes	In Design	Bikeway	

**Jurisdiction:** Tucson      **RTA ID:** 32\_j      **TIP ID:** 16.15

**Project Name:** Houghton Road: 22nd to Irvington      **Status:** In Design

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Houghton Road, widen from 22nd to Irvington	Not Started	Roadway Segments	
Houghton Road, widen from Golf Links to Irvington	In Design	Roadway Segments	

**Jurisdiction:** Tucson      **RTA ID:** 32aa      **TIP ID:** 1.06

**Project Name:** Houghton Rd. - I-10 to Golf Links      **Status:** Transferred

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Houghton Rd. - Golf Links to Tanque Verde	Transferred	Roadway Segments	Transferred:Split among 7+ TIP #s



**Jurisdiction:** Tucson      **RTA ID:** 28\_\_      **TIP ID:** 57.06

**Project Name:** Speedway Blvd: Camino Seco to Houghton      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Speedway: Camino Seco to Houghton Road Segment	Complete	Roadway Segments	
Speedway + Camino Seco Intersection Improvement	Complete	Intersection Improvement	
Speedway + Harrison Intersection Improvement	Complete	Intersection Improvement	
Speedway + Houghton Intersection Improvement	Complete	Intersection Improvement	
Speedway at Igo HAWK Pedestrian Crossing	Complete	HAWK	
Speedway at Schrader Lane HAWK Pedestrian Crossing	Complete	HAWK	
Speedway Bus Pull-out #1 Speedway + Camino Seco	Complete	Bus Pullout	
Speedway Bus Pull-out #2 Speedway + Harrison	Complete	Bus Pullout	
Speedway Bus Pull-out #3 Speedway + Harrison	Complete	Bus Pullout	
Speedway Bikeway	Complete	Bikeway	
Speedway Sidewalk	Complete	Sidewalk	

**Jurisdiction:** Tucson      **RTA ID:** 29\_\_      **TIP ID:** 36

**Project Name:** Broadway Blvd: Camino Seco to Houghton      **Status:** In Design

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Broadway Blvd: Camino Seco to Houghton	In Design	Roadway Segments	Design consultant is currently working towards a 100% check submittal, to occur late June 2017. Sealed plans to follow. Utility construction to start summer 2017. Roadway construction to follow in 2018.

**Jurisdiction:** Tucson      **RTA ID:** 30\_\_      **TIP ID:** 32

**Project Name:** 22nd St: Camino Seco to Houghton Rd      **Status:** Not Started

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
22nd St: Camino Seco to Houghton Rd	Not Started	Roadway Segments	

**Jurisdiction:** Tucson      **RTA ID:** 31\_\_      **TIP ID:** 38

**Project Name:** Harrison Rd. - Irvington to Golf Links      **Status:** Not Started

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Harrison Rd. - Irvington to Golf Links	Not Started	Roadway Segments	

**Jurisdiction:** Tucson      **RTA ID:** 14\_\_      **TIP ID:** 81.06

**Project Name:** 1st Ave: Grant to River      **Status:** Under Construction

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
1st Ave: Grant to River Widen to 6 lanes	Not Started	Roadway Segments	

**Jurisdiction:** Tucson      **RTA ID:** 15\_\_      **TIP ID:** 84.06

**Project Name:** Grant Rd: RR Underpass Reconstruction      **Status:** Not Started

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
UPRR Underpass Expansion at Grant Road	Not Started	Roadway Segments	

**Jurisdiction:** Tucson      **RTA ID:** 15\_a      **TIP ID:** 11.15

**Project Name:** UPRR Underpass Expansion at Grant Road      **Status:** In Design

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
UPRR Underpass Expansion at Grant Road	In Design	Roadway Segments	

**Jurisdiction:** Tucson      **RTA ID:** 16\_a      **TIP ID:** 81.04

**Project Name:** Downtown Links: Broadway to I-10      **Status:** In Design

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Phase I= 8th Street Drainage	Complete	Roadway Segments	
Downtown Links: High School Wash Improvements	Complete	Roadway Segments	
Phase II= St Mary's: I-10 to Church Ave.	Complete	Roadway Segments	
Phase III=6th Street to Broadway Blvd	In Design	Roadway Segments	Design Phase projected completion Spring '17. Construction Phase projected Fall '17.
St Mary's + Granada Intersection Improvement	Complete	Intersection Improvement	
Downtown Links + Broadway Intersection Improvement	Complete	Intersection Improvement	
Downtown Links + 6th Avenue Intersection Improvement	Complete	Intersection Improvement	
Downtown Links + 6th Street Intersection Improvement	Complete	Intersection Improvement	
Downtown Links + Stone Intersection Improvement	Complete	Intersection Improvement	
Downtown Links + Church Intersection Improvement	Complete	Intersection Improvement	
Davis Bilingual Elementary HAWK Pedestrian Crossing	Complete	HAWK	
Bus Pullout Granada WB	Complete	Bus Pullout	
Downtown Links: I-10 to Broadway Blvd. Bikeways	Complete	Bikeway	
Downtown Links: I-10 to Broadway Blvd. Sidewalks	Complete	Sidewalk	

**Jurisdiction:** Tucson      **RTA ID:** 17\_\_      **TIP ID:** 22.05

**Project Name:** Broadway Blvd. - Euclid to Country Club      **Status:** In Design

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Broadway Blvd.: Euclid Ave. to Country Club Rd.	In Design	Roadway Segments	TDOT is currently reviewing the 75% plans. 90% submittal scheduled for 9/1/17.

**Jurisdiction:** Tucson      **RTA ID:** 18\_\_      **TIP ID:** 55.06

**Project Name:** Grant Rd: Oracle Rd to Swan Rd      **Status:** In Design

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Phase I Intersection Improvement Grant Rd + Oracle Rd. (includes roadway West at 9th and East to 15th)	Complete	Intersection Improvement	
Phase II 15th Ave West of Stone Ave. to Santa Rita East of Park Ave.	Under Construction	Roadway Segments	Utility work is wrapping up and Notice to Proceed March 20, 2017 with Construction window of 15 months
Phase III: Alvernon Way to Venice Place, West of Swan Rd & Phase IV: Dodge Blvd. (Palo Verde) to Alvernon Way	In Design	Roadway Segments	
Phase V: Santa Rita East of Park Ave. to Tucson Blvd & Phase VI Tucson Blvd. to Pal Verde West of Dodge	Not Started	Roadway Segments	One advanced acquisition. No other activity.
Grant Rd. + Oracle HAWK ILT East	Complete	HAWK	
Grant Rd. + Oracle HAWK ILT West	Complete	HAWK	
Grant Rd. + Oracle Rd Bus Pullout North	Complete	Bus Pullout	
Grant Rd. + Oracle Rd Bus Pullout South	Complete	Bus Pullout	
Grant Rd. + Oracle Rd Bus Pullout East	Complete	Bus Pullout	
Oracle Rd. to Swan Rd. Bikeways Phase I	Complete	Bikeway	15th to 9th Ave.
Oracle Rd. to Swan Rd. Bikeways Phase II	In Design	Bikeway	15th to 9th Ave.
Oracle Rd. to Swan Rd. Bikeways Phase III & IV	In Design	Bikeway	15th to 9th Ave.
Oracle Rd. to Swan Rd. Bikeways Phase V & VI	Not Started	Bikeway	15th to 9th Ave.
Oracle Rd. to Swan Rd. Sidewalks Phase I	Complete	Sidewalk	15th Ave. to 9th Ave. X both Sides of the street
Oracle Rd. to Swan Rd. Sidewalks Phase II	In Design	Sidewalk	15th Ave. to 9th Ave. X both Sides of the street
Oracle Rd. to Swan Rd. Sidewalks Phase III & IV	In Design	Sidewalk	15th Ave. to 9th Ave. X both Sides of the street
Oracle Rd. to Swan Rd. Sidewalks Phase V & VI	Not Started	Sidewalk	15th Ave. to 9th Ave. X both Sides of the street

**Jurisdiction:** Tucson      **RTA ID:** 19\_a      **TIP ID:** 131

**Project Name:** 22nd Street: I-10 to Tucson Blvd.      **Status:** In Design

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
22nd. Street - 3rd Segment Kino Parkway to I-10 (1st segment overpass listed as interseciton)	In Design	Roadway Segments	Ashton billed for June 2014
22nd. Street: 2nd Segment Kino Parkway to Tucson Blvd.	In Design	Roadway Segments	
22nd. Street + Kino Parkway Intersection Improvement Kino Parkway Overpass at 22nd St.	Complete	Intersection Improvement	
Bus Pullout Eastbound 22nd. Street + Kino Parkway Intersection Improvement Kino Parkway	Complete	Bus Pullout	
Bus Pullout Westbound 22nd. Street + Kino Parkway Intersection Improvement Kino Parkway	Complete	Bus Pullout	

**Jurisdiction:** Tucson      **RTA ID:** 20\_\_      **TIP ID:** 87.06

**Project Name:** Barraza Aviation Pkwy Extension      **Status:** Not Started

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Barraza Aviation Pkwy Extension	Not Started	Roadway Segments	

**Jurisdiction:** Tucson      **RTA ID:** 22\_\_      **TIP ID:** 77.06

**Project Name:** Irvington Rd: West of I-19      **Status:** Not Started

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Irvington Rd: West of I-19	Not Started	Roadway Segments	

**Jurisdiction:** Tucson      **RTA ID:** 23\_\_      **TIP ID:** 60.06

**Project Name:** Valencia Rd: I-19 to Alvernon      **Status:** Not Started

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Valencia Rd: I-19 to Alvernon	Not Started	Roadway Segments	

**Jurisdiction:** Tucson      **RTA ID:** 05\_\_      **TIP ID:** 56.06

**Project Name:** Silverbell Rd: Grant to Ina      **Status:** Under Construction

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Silverbell Rd.: Grant Rd. to Ina Rd. DCR (Design Concept Report)	Complete	DCR Study	
Segment 1 = Grant to Gore Roadway	Complete	Roadway Segments	
Segment 2 = Gore to Cmo. Del Cerro Roadway	In Design	Roadway Segments	At 60% Plans. Wildlife currently underway. Archeology report in progress.
Segment 3 = Cmo Del Cerro to Ina Road Roadway	Not Started	Roadway Segments	
Segment 1 Bikeways	Complete	Bikeway	
Segment 2 Bikeways	In Design	Bikeway	
Segment 3 Bikeways	Not Started	Bikeway	
Segment 1 Sidewalks	Complete	Sidewalk	
Segment 2 Sidewalks	In Design	Sidewalk	
Segment 3 Sidewalks	Under Construction	Sidewalk	

**Jurisdiction:** Tucson      **RTA ID:** 37\_h      **TIP ID:** 63.07

**Project Name:** HAWK Broadway / Sarnoff Dr.      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
HAWK - Broadway / Sarnoff Dr	Complete	HAWK	

<b>Jurisdiction:</b>	Tucson	<b>RTA ID:</b>	37_i	<b>TIP ID:</b>	64.07		
<b>Project Name:</b>	HAWK Euclid / Lester				<b>Status:</b>	Complete	
<b>Sub Project Description</b>		<b>Sub Status</b>		<b>Improvement Type</b>		<b>Notes</b>	
HAWK- Euclid / Lester		Complete		HAWK			
<b>Jurisdiction:</b>	Tucson	<b>RTA ID:</b>	37_r	<b>TIP ID:</b>	118.08		
<b>Project Name:</b>	Wrightstown/Fountain Park HAWK				<b>Status:</b>	Dropped	
<b>Sub Project Description</b>		<b>Sub Status</b>		<b>Improvement Type</b>		<b>Notes</b>	
Wrightstown/Fountain Park HAWK		Dropped		HAWK			
<b>Jurisdiction:</b>	Tucson	<b>RTA ID:</b>	36bq	<b>TIP ID:</b>	95.12		
<b>Project Name:</b>	Kolb/UA Tech Park Signal				<b>Status:</b>	Complete	
<b>Sub Project Description</b>		<b>Sub Status</b>		<b>Improvement Type</b>		<b>Notes</b>	
Kolb/UA Tech Park Signal		Complete		Intersection Improvement			
<b>Jurisdiction:</b>	Tucson	<b>RTA ID:</b>	37_a	<b>TIP ID:</b>	24.07		
<b>Project Name:</b>	Euclid/2nd St HAWK				<b>Status:</b>	Dropped	
<b>Sub Project Description</b>		<b>Sub Status</b>		<b>Improvement Type</b>		<b>Notes</b>	
HAWK - 6th Avenue/14th Street (formerly Euclid/2nd.)		Dropped		HAWK			
<b>Jurisdiction:</b>	Tucson	<b>RTA ID:</b>	37_b	<b>TIP ID:</b>	156.07		
<b>Project Name:</b>	HAWK - Stone / Cushing (formerly at Euclid / 5th), TIP 25.07				<b>Status:</b>	Complete	
<b>Sub Project Description</b>		<b>Sub Status</b>		<b>Improvement Type</b>		<b>Notes</b>	
HAWK - Stone/Cushing (formerlyEuclid/5th. TIP 25.07)		Complete		HAWK			
<b>Jurisdiction:</b>	Tucson	<b>RTA ID:</b>	37_c	<b>TIP ID:</b>	26.07		
<b>Project Name:</b>	Santa Clara/Drexel HAWK				<b>Status:</b>	Complete	
<b>Sub Project Description</b>		<b>Sub Status</b>		<b>Improvement Type</b>		<b>Notes</b>	
HAWK - Santa Clara/Drexel		Complete		HAWK			
<b>Jurisdiction:</b>	Tucson	<b>RTA ID:</b>	36bn	<b>TIP ID:</b>	30		
<b>Project Name:</b>	Stone Avenue Gateway: Speedway to Drachman				<b>Status:</b>	Under Construction	
<b>Sub Project Description</b>		<b>Sub Status</b>		<b>Improvement Type</b>		<b>Notes</b>	
Stone Avenue Gateway: Speedway to Drachman		Complete		Intersection Improvement		2011-036 9/22/11 4/3/17 Start 2 years of landscape establishment.	
Bus Pull-out Stone Speedway NB		Complete		Bus Pullout			
Bus Pull-out Stone Drachman SB		Complete		Bus Pullout			
Bikelane		Complete		Bikeway			

**Jurisdiction:** Tucson      **RTA ID:** 36bd      **TIP ID:** 71.09

**Project Name:** Rita Rd: I-10 to UPRR      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Rita Rd: I-10 to UPRR	Complete	Intersection Improvement	
Rita Rd: I-10 to UPRR - Rail Improvement	Complete	Railroad Safety	
Rita Rd: I-10 to UPRR Sidewalk	Complete	Sidewalk	

**Jurisdiction:** Tucson      **RTA ID:** 36be      **TIP ID:** 104.09

**Project Name:** Harrison/Irvington Signalization      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Harrison/Irvington Signalization	Complete	Intersection Improvement	

**Jurisdiction:** Tucson      **RTA ID:** 36ba      **TIP ID:** 4.01

**Project Name:** Golf Links/Kolb Rd. Intersection Improvement      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Golf Links/Kolb Rd. Intersection Improvement	Complete	Intersection Improvement	
Golf Links/Kolb Rd. Intersection Bus Pullout #1	Complete	Bus Pullout	
Golf Links/Kolb Rd. Intersection Bus Pullout #2	Complete	Bus Pullout	
Golf Links/Kolb Rd. Intersection Bus Pullout #3	Complete	Bus Pullout	

**Jurisdiction:** Tucson      **RTA ID:** 36bj      **TIP ID:** 110.09

**Project Name:** Speedway/6th Avenue Signal Upgrade      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Speedway/6th Avenue Signal Upgrade	Complete	Intersection Improvement	

**Jurisdiction:** Tucson      **RTA ID:** 36bk      **TIP ID:** 112.09

**Project Name:** Left Turn Phasing Installations      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Valencia + Rita Rd.	Complete	Intersection Improvement	
Speedway + Park Ave	Complete	Intersection Improvement	
Speedway + Mountain	Complete	Intersection Improvement	
Speedway + Cherry	Complete	Intersection Improvement	

**Jurisdiction:** Tucson      **RTA ID:** 36bl      **TIP ID:** 13.09

**Project Name:** 2009 City of Tucson Intersection Improvements      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Wilmot / Nicaragua Dr	Complete	Intersection Improvement	
St. Mary's + Silverbell Intersection Improvement	Dropped	Intersection Improvement	
Tanque Verde / Pima Street	Complete	Intersection Improvement	
Oracle + Auto Mall	Complete	Intersection Improvement	
Grant/Rosemont	Complete	Intersection Improvement	

**Jurisdiction:** Tucson      **RTA ID:** 37\_k      **TIP ID:** 163.07

**Project Name:** ADA Improvements: Various Locations      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
ADA Improvements: Sub-Project #01 - 12th Ave / Michigan Dr	Complete	ADA	
ADA Improvements: Sub-Project #02 - 12th Ave: 38th St to 44th St	Complete	ADA	
ADA Improvements: Sub-Project #03 - 5th St / Alvernon Way	Complete	ADA	
ADA Improvements: Sub-Project #04 - 6th Ave: I-10 to 19th St	Complete	ADA	
ADA Improvements: Sub-Project #05 - 6th Ave: President St to Michigan Dr	Complete	ADA	
ADA Improvements: Sub-Project #06 - 6th St / Stone Ave	Complete	ADA	
ADA Improvements: Sub-Project #07 - Broadway Blvd: Kolb Rd to Pantano Rd	Complete	ADA	
ADA Improvements: Sub-Project #08 - Broadway Blvd: Park Ave to Campbell Ave	Complete	ADA	
ADA Improvements: Sub-Project #09 - Broadway: Campbell Ave to Craycroft Rd	Complete	ADA	
ADA Improvements: Sub-Project #10 - Campbell: Grant Rd to Elm St	Complete	ADA	
ADA Improvements: Sub-Project #11 - Escalante Rd: Kolb Rd to Pantano Rd	Complete	ADA	
ADA Improvements: Sub-Project #12 - Euclid Ave: Speedway Blvd to Broadway Blvd	Complete	ADA	
ADA Improvements: Sub-Project #13 - Fort Lowell Rd / Fontana Ave	Complete	ADA	
ADA Improvements: Sub-Project #14 - Glenn St: Swan Rd to Craycroft Rd	Complete	ADA	
ADA Improvements: Sub-Project #15 - Golf Links Rd: Pantano Rd to Bonanza Ave	Complete	ADA	
ADA Improvements: Sub-Project #16 - Grant Rd: Country Club Rd to Alvernon Way	Complete	ADA	
ADA Improvements: Sub-Project #17 - Grant Rd: Country Club Rd to Columbus Blvd	Complete	ADA	
ADA Improvements: Sub-Project #18 - Harrison Rd: Old Spanish Tr to Golf Links Rd	Complete	ADA	
ADA Improvements: Sub-Project #19 - Kino Pkwy: Aviation Pkwy to Benson Hwy	Complete	ADA	

ADA Improvements: Sub-Project #20 - Mountain Ave: Grant Rd to Fort Lowell Rd	Complete	ADA	
ADA Improvements: Sub-Project #21 - Palo Verde Rd: Glenn St to Grant Rd	Complete	ADA	
ADA Improvements: Sub-Project #22 - Pantano Rd: Escalante Rd to Golf Links Rd	Complete	ADA	
ADA Improvements: Sub-Project #23 - Pantano Rd: Escalante Rd to Irvington Rd	Complete	ADA	
ADA Improvements: Sub-Project #24 - Pantano Rd: Speedway Blvd to Wrightstown Rd	Complete	ADA	
ADA Improvements: Sub-Project #25 - Park Ave: Irvington Rd to Valencia Rd	Complete	ADA	
ADA Improvements: Sub-Project #26 - Pima St: Craycroft Rd to Wilmot Rd	Complete	ADA	
ADA Improvements: Sub-Project #27 - Pima St: Swan Rd to Craycroft Rd	Complete	ADA	
ADA Improvements: Sub-Project #28 - Silverbell Rd: Speedway Blvd to St Mary's Rd	Complete	ADA	
ADA Improvements: Sub-Project #29 - Speedway Blvd: Rosemont Blvd to Kolb Rd	Complete	ADA	
ADA Improvements: Sub-Project #30 - St. Mary's: I-10 to Silverbell Rd	Complete	ADA	
ADA Improvements: Sub-Project #31 - Stella Rd: Kolb Rd to Pantano Rd	Complete	ADA	
ADA Improvements: Sub-Project #32 - Swan Rd: Rillito River to 22nd St	Complete	ADA	
ADA Improvements: Sub-Project #33 - Tucson Blvd: Irvington Rd to Valencia Rd	Complete	ADA	
ADA Improvements: Sub-Project #34 - Wetmore Rd: Oracle Rd to 1st Ave	Complete	ADA	
ADA Improvements: Sub-Project #35 - Wilmot Rd: Broadway Blvd to Golf Links Rd	Complete	ADA	
ADA Improvements: Sub-Project #36 - 1st Ave & Ft Lowell Rd	Complete	ADA	
ADA Improvements: Sub-Project #37 - 5th St & Craycroft Rd	Complete	ADA	
ADA Improvements: Sub-Project #38 - 6th St & 3rd Ave	Complete	ADA	
ADA Improvements: Sub-Project #39 - 12th Ave and Nebraska St	Complete	ADA	
ADA Improvements: Sub-Project #40 - 22nd St & Craycroft Rd	Complete	ADA	
ADA Improvements: Sub-Project #41 - Ajo Way & Park Ave	Complete	ADA	
ADA Improvements: Sub-Project #42 - Alvernon Way & 22nd St	Complete	ADA	
ADA Improvements: Sub-Project #43 - Alvernon Way & Broadway Blvd	Complete	ADA	
ADA Improvements: Sub-Project #44 - Alvernon Way & Fort Lowell	Complete	ADA	
ADA Improvements: Sub-Project #45 - Alvernon Way and Hayne Street	Complete	ADA	
ADA Improvements: Sub-Project #46 - Broadway Blvd & Camino Seco	Complete	ADA	
ADA Improvements: Sub-Project #47 - Broadway Blvd & Swan Rd (SE)	Complete	ADA	
ADA Improvements: Sub-Project #48 - Broadway Blvd & Swan Rd (NW)	Complete	ADA	
ADA Improvements: Sub-Project #49 - Campbell Ave & Speedway Blvd	Complete	ADA	
ADA Improvements: Sub-Project #50 - Craycroft & Speedway	Complete	ADA	



ADA Improvements: Sub-Project #51 - Ft Lowell Rd & 1st Ave	Complete	ADA	
ADA Improvements: Sub-Project #52 - Grant Rd & Alvernon Way	Complete	ADA	
ADA Improvements: Sub-Project #53 - Pantano Rd and Speedway	Complete	ADA	
ADA Improvements: Sub-Project #54 - Prince Rd & Campbell Ave	Complete	ADA	
ADA Improvements: Sub-Project #55 - Prince Rd & Oracle Rd (NW)	Complete	ADA	
ADA Improvements: Sub-Project #56 - Prince Rd & Oracle Rd (SE)	Complete	ADA	
ADA Improvements: Sub-Project #57 - Prince Rd & 1st Ave	Complete	ADA	
ADA Improvements: Sub-Project #58 - Prince Rd & Stone Rd (SE)	Complete	ADA	
ADA Improvements: Sub-Project #59 - Prince Rd & Stone Rd (SW)	Complete	ADA	
ADA Improvements: Sub-Project #60 - Speedway Blvd & 6th Ave	Complete	ADA	
ADA Improvements: Sub-Project #61 - Speedway Blvd & Craycroft	Complete	ADA	
ADA Improvements: Sub-Project #62 - Speedway Blvd & Euclid Ave	Complete	ADA	
ADA Improvements: Sub-Project #63 - Speedway Blvd & Rook Ave	Complete	ADA	
ADA Improvements: Sub-Project #64 - Speedway Blvd: Stone - Euclid	Complete	ADA	
ADA Improvements: Sub-Project #65 - St Mary's Rd & I-10	Complete	ADA	
ADA Improvements: Sub-Project #66 - St Mary's Rd at Furr's Cafeteria (SW Bonita Ave)	Complete	ADA	
ADA Improvements: Sub-Project #67 - Stone Ave & Blacklidge Dr	Complete	ADA	
ADA Improvements: Sub-Project #68 - Speedway Blvd: Stone Ave	Complete	ADA	
ADA Improvements: Sub-Project #69 - Speedway Wilmot	Complete	ADA	

**Jurisdiction:** Tucson      **RTA ID:** 37\_m      **TIP ID:** 21.08

**Project Name:** Sam Hughes Elementary SRTS      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Sam Hughes Elementary SRTS: Sub-Project #1 - 3rd St: Country Club Rd - Campbell Ave	Complete	Sidewalk	
Sam Hughes Elementary SRTS: Sub-Project #2 - 4th St: Country Club Rd - Campbell Ave	Complete	Sidewalk	
Sam Hughes Elementary SRTS: Sub-Project #3 - Norton Ave: 1st St - 6th St	Complete	Sidewalk	went Elm to Broadway
Sam Hughes Elementary SRTS: Sub-Project #4 - Wilson Ave: 1st St - 6th St	Complete	Sidewalk	went Elm to Broadway

**Jurisdiction:** Tucson      **RTA ID:** 37\_n      **TIP ID:** 117.08

**Project Name:** 17th/Swan HAWK      **Status:** Dropped

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
17th/Swan HAWK	Dropped	HAWK	

**Jurisdiction:** Tucson      **RTA ID:** 37at      **TIP ID:** 68.12

**Project Name:** 22nd/Avenida Sirio HAWK      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
22nd/Avenida Sirio HAWK	Complete	HAWK	

**Jurisdiction:** Tucson      **RTA ID:** 37au      **TIP ID:** 65.12

**Project Name:** Campbell/Ninth HAWK      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Campbell/Ninth HAWK	Under Construction	HAWK	

**Jurisdiction:** Tucson      **RTA ID:** 37av      **TIP ID:** 66.12

**Project Name:** Craycroft/Ft. Lowell Park HAWK      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Craycroft/Ft. Lowell Park HAWK	Under Construction	HAWK	

**Jurisdiction:** Tucson      **RTA ID:** 37aw      **TIP ID:** 67.12

**Project Name:** Grant/Sahuara Bike HAWK      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Grant/North Sahuara Ave Bike HAWK	Complete	HAWK	

**Jurisdiction:** Tucson      **RTA ID:** 37az      **TIP ID:** 23.12

**Project Name:** La Cholla / Ocelot HAWK      **Status:** Transferred

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
La Cholla / Ocelot HAWK	Transferred	HAWK	

**Jurisdiction:** Tucson      **RTA ID:** 37ba      **TIP ID:** 34.08

**Project Name:** Desert Sky 1 HAWK      **Status:** Dropped

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Desert Sky 1 HAWK	Dropped	HAWK	

**Jurisdiction:** Tucson      **RTA ID:** 37af      **TIP ID:** 7.1

**Project Name:** 18th St / Main Ave Pedestrian Refuge      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Main/18th Pedestrian Refuge	Complete	Pedestrian Refuge	

**Jurisdiction:** Tucson **RTA ID:** 38\_b **TIP ID:** 152.07

**Project Name:** Bus Pullout Projects, Package 1 **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Tucson Bus Pullout Pkg 01: 01 Broadway Blvd + Alvernon Way	Complete	Bus Pullout	
Tucson Bus Pullout Pkg 01: 02 Country Club Rd + Kleindale Rd NB	Complete	Bus Pullout	
Tucson Bus Pullout Pkg 01: 03 Country Club Rd + Kleindale Rd SB	Complete	Bus Pullout	
Tucson Bus Pullout Pkg 01: 04 Glenn St + Oracle Rd NB	Complete	Bus Pullout	
Tucson Bus Pullout Pkg 01: 05 Grant Rd + Alvernon Way	Complete	Bus Pullout	
Tucson Bus Pullout Pkg 01: 06 Irvington Rd + Campbell Ave	Complete	Bus Pullout	
Tucson Bus Pullout Pkg 01: 07 Irvington Rd + Campbell Ave	Complete	Bus Pullout	

**Jurisdiction:** Tucson **RTA ID:** 38\_c **TIP ID:** 153.07

**Project Name:** Bus Pullout Projects, Package 2 **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Tucson Bus Pullout Pkg 02: 01 Ajo Way + Park Ave	Complete	Bus Pullout	
Tucson Bus Pullout Pkg 02: 02 Grant Rd + Oracle Rd	Complete	Bus Pullout	
Tucson Bus Pullout Pkg 02: 03 Speedway Blvd + 6th Ave	Complete	Bus Pullout	
Tucson Bus Pullout Pkg 02: 04 Stone Ave + Yavapai Rd	Complete	Bus Pullout	

**Jurisdiction:** Tucson **RTA ID:** 38\_d **TIP ID:** 154.07

**Project Name:** Bus Pullout Projects, Package 3 **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Tucson Bus Pullout Pkg 03: 01 Broadway Blvd + Country Club Rd	Complete	Bus Pullout	
Tucson Bus Pullout Pkg 03: 02 Fort Lowell Rd + Dodge Blvd	Complete	Bus Pullout	
Tucson Bus Pullout Pkg 03: 03 Irvington Rd + Park Ave	Complete	Bus Pullout	
Tucson Bus Pullout Pkg 03: 04 Los Reales Rd + Nogales Hwy	Complete	Bus Pullout	

**Jurisdiction:** Tucson **RTA ID:** 37\_u **TIP ID:** 32.08

**Project Name:** Euclid Ave / 9th Ave HAWK **Status:** Dropped

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Euclid/9th Ave HAWK	Dropped	HAWK	

**Jurisdiction:** Tucson **RTA ID:** 37ac **TIP ID:** 155.07

**Project Name:** HAWK beacon at 6th Ave and 14th St. **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
HAWK beacon at 6th Ave and 14th St.	Complete	HAWK	

**Jurisdiction:** Tucson      **RTA ID:** 37ai      **TIP ID:** 10.1

**Project Name:** Broadway/Old Spanish Trail Pelican      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Broadway/Old Spanish Trail Pelican	Complete	Signal Pelican	

**Jurisdiction:** Tucson      **RTA ID:** 37aj      **TIP ID:** 11.1

**Project Name:** Oaktree/Drexel Pedestrian Refuge      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Oaktree/Drexel Pedestrian Refuge	Complete	Pedestrian Refuge	

**Jurisdiction:** Tucson      **RTA ID:** 37ak      **TIP ID:** 12.1

**Project Name:** School HAWK Signals - Package I      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
School HAWK Signals Package I: 22nd Street / Magnolia	Complete	HAWK	2010-34
School HAWK Signals Package I: Stone Ave / King	Complete	HAWK	
School HAWK Signals Package I: Park Ave / 33rd St	Complete	HAWK	
School HAWK Signals Package I: Campbell Ave / Bantam	Complete	HAWK	
School HAWK Signals Package I: La Cholla Blvd / Merlin	Complete	HAWK	

**Jurisdiction:** Tucson      **RTA ID:** 37al      **TIP ID:** 13.1

**Project Name:** Speedway/10th HAWK      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Speedway/10th HAWK	Complete	HAWK	

**Jurisdiction:** Tucson      **RTA ID:** 37am      **TIP ID:** 14.1

**Project Name:** 22nd St/Lakeshore HAWK and La Cholla/Ocelot HAWK      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
22nd St/Lakeshore HAWK	Complete	HAWK	
La Cholla/Ocelot HAWK	Complete	HAWK	4/2/12 Transferred \$125K from 23.12

**Jurisdiction:** Tucson      **RTA ID:** 37an      **TIP ID:** 15.1

**Project Name:** Speedway/Arcadia HAWK      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Speedway/Arcadia HAWK	Complete	HAWK	

**Jurisdiction:** Tucson      **RTA ID:** 37\_y      **TIP ID:** 155.08

**Project Name:** Pedestrian HAWK Crossings      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
HAWK - 12th/Alvord	Complete	HAWK	
HAWK - 3rd/Swan	Complete	HAWK	
HAWK - Camino Seco/Kenyon	Complete	HAWK	
HAWK - Country Club/Silver	Complete	HAWK	
HAWK - Drexel/Del Moral	Complete	HAWK	
HAWK - Drexel/Liberty	Complete	HAWK	
HAWK - Escalante/Prudence	Complete	HAWK	
HAWK - Esmond/Rita (Desert Sky 1)	Complete	HAWK	\$175K approved 3/26/08
HAWK - Euclid/9th	Complete	HAWK	
HAWK - Flower/Alvernon	Complete	HAWK	
HAWK - Grande/St. Clair	Complete	HAWK	
HAWK - La Paloma Academy PELICAN ; Golf Links / E. Lakeside Pkwy	Complete	HAWK	
HAWK - North Sahuara Ave/East Pima Street	Complete	HAWK	
HAWK - Old Spanish Trail/29th	Complete	HAWK	
HAWK - Old Spanish Trail/Kenyon	Complete	HAWK	
HAWK - Rita/Via Del Tiembre	Dropped	HAWK	traded for La Paloma Academy PELICAN
HAWK - Starr Pass/Santa Cruz	Complete	HAWK	
HAWK - Swan/17th	Complete	HAWK	
HAWK - Wilson/6th	Complete	HAWK	
HAWK - Wrightstown/Fountain Park	Complete	HAWK	

**Jurisdiction:** Tucson      **RTA ID:** 37\_z      **TIP ID:** 162.08

**Project Name:** 2nd Ave/Speedway Pedestrian Refuge      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
2nd/Speedway Pedestrian Refuge	Complete	Pedestrian Refuge	

**Jurisdiction:** Tucson      **RTA ID:** 37be      **TIP ID:** 27.15

**Project Name:** Nogales and Olive HAWK Crossing      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Nogales and Olive HAWK Crossing	Under Construction	HAWK	

**Jurisdiction:** Tucson      **RTA ID:** 37bf      **TIP ID:** 29.15

**Project Name:** Pedestrian HAWK crossings (3)      **Status:** Not Started

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
HAWK Speedway/Beverly	Not Started	HAWK	
HAWK Grant/Arcadia	Not Started	HAWK	
HAWK 22nd/Belvedere	Not Started	HAWK	

**Jurisdiction:** Tucson      **RTA ID:** 37bg      **TIP ID:** 30.15

**Project Name:** School Safety Infrastructure Improvements (Tucson)      **Status:** Not Started

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Pedestrian Improvement Blenman Elementary	Not Started	Sidewalk	
Pedestrian Improvement Kellond Elementary	Not Started	Sidewalk	
Pedestrian Improvement Howell Elementary	Not Started	Sidewalk	

**Jurisdiction:** Tucson      **RTA ID:** 38\_g      **TIP ID:** 165.08

**Project Name:** Bus Pullout Projects, Package 4      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Bus Pullouts Package 4: Subproject 1 - Sixth St + Euclid Ave NB	Complete	Bus Pullout	
Bus Pullouts Package 4: Subproject 2 - Sixth St + Highland Ave WB	Complete	Bus Pullout	
Bus Pullouts Package 4: Subproject 3 - Sixth St + Campbell Ave WB	Complete	Bus Pullout	
Bus Pullouts Package 4: Subproject 4 - Grant Rd + Silverbell Rd EB	Complete	Bus Pullout	
Bus Pullouts Package 4: Subproject 5 - Fifth St + Alvernon Way SB	Complete	Bus Pullout	
Bus Pullouts Package 4: Subproject 6 - 22nd St + Country Club Rd SB	Complete	Bus Pullout	

**Jurisdiction:** Tucson      **RTA ID:** 39\_f      **TIP ID:** 85.06

**Project Name:** Speedway Blvd.: RR Underpass Reconstruction      **Status:** In Design

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Speedway/Union Pacific Railroad Underpass	In Design	Railroad Safety	

**Jurisdiction:** Tucson      **RTA ID:** 39\_c      **TIP ID:** 44.08

**Project Name:** Downtown Rail Safety Project      **Status:** Not Started

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Downtown Rail Safety Project Study	Not Started	Railroad Safety	Design

**Jurisdiction:** Tucson      **RTA ID:** 38\_i      **TIP ID:** 69.09

**Project Name:** Bus Pullout Package 5      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Bus Pullouts Package 5: Subproject1: 29th St / Craycroft Rd EB	Complete	Bus Pullout	
Bus Pullouts Package 5: Subproject2: Congress St WB / Avenida Del Convento WB (El Rio Neighborhood Health Ctr)	Complete	Bus Pullout	
Bus Pullouts Package 5: Subproject3: Craycroft Rd / 29th St NB	Complete	Bus Pullout	
Bus Pullouts Package 5: Subproject4: Flowing Wells Rd / Roger Rd SB	Complete	Bus Pullout	

**Jurisdiction:** Tucson      **RTA ID:** 40\_k      **TIP ID:** 172.08

**Project Name:** Fire Station 17 Flasher      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Fire Station 17 Flasher	Complete	Signal Technology Upgrades	

**Jurisdiction:** Tucson      **RTA ID:** 39\_p      **TIP ID:** 15.15

**Project Name:** Golf Links-Aviation Shared Use Path Bridge Deck Replacement      **Status:** Not Started

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Golf Links-Aviation Shared Use Path Bridge deck rehab	Not Started	Bridge Deficiency	

**Jurisdiction:** Tucson      **RTA ID:** 40\_e      **TIP ID:** 111.07

**Project Name:** Regional Traffic Signal Central System      **Status:** Under Construction

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Regional Traffic Signal Central System	Under Construction	Signal Technology Upgrades	

**Jurisdiction:** Tucson      **RTA ID:** 39\_l      **TIP ID:** 3.1

**Project Name:** UPRR Nogales Branch Rail Safety      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
UPRR Nogales Branch Rail Safety	Complete	Railroad Safety	

**Jurisdiction:** Tucson      **RTA ID:** 40\_a      **TIP ID:** 31.07

**Project Name:** UPS/LED (20 intersections)      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
UPS/LED Intersection #01: Ajo Way / 3rd Ave	Complete	Signal Technology Upgrades	
UPS/LED Intersection #02: Ajo Way / 6th Ave	Complete	Signal Technology Upgrades	
UPS/LED Intersection #03: Ajo Way / Park Ave	Complete	Signal Technology Upgrades	
UPS/LED Intersection #04: Alvernon Way / Elm St	Complete	Signal Technology Upgrades	
UPS/LED Intersection #05: Alvernon Way / 5th St	Complete	Signal Technology Upgrades	
UPS/LED Intersection #06: Campbell Ave / Elm St	Complete	Signal Technology Upgrades	
UPS/LED Intersection #07: Campbell Ave / 3rd Ave	Complete	Signal Technology Upgrades	
UPS/LED Intersection #08: Irvington Rd / 6th Ave	Complete	Signal Technology Upgrades	
UPS/LED Intersection #09: Nogales Hwy / Bilby Rd	Complete	Signal Technology Upgrades	
UPS/LED Intersection #10: Nogales Hwy / Drexel Rd	Complete	Signal Technology Upgrades	
UPS/LED Intersection #11: Nogales Hwy / Valencia Rd	Complete	Signal Technology Upgrades	
UPS/LED Intersection #12: Speedway Blvd / Alvernon Way	Complete	Signal Technology Upgrades	
UPS/LED Intersection #13: Speedway Blvd / Campbell Ave	Complete	Signal Technology Upgrades	
UPS/LED Intersection #14: Speedway Blvd / Cherry Ave	Complete	Signal Technology Upgrades	
UPS/LED Intersection #15: Speedway Blvd / Country Club Rd	Complete	Signal Technology Upgrades	
UPS/LED Intersection #16: Speedway Blvd / Euclid Ave	Complete	Signal Technology Upgrades	
UPS/LED Intersection #17: Speedway Blvd / Mountain Ave	Complete	Signal Technology Upgrades	
UPS/LED Intersection #18: Speedway Blvd / Park Ave	Complete	Signal Technology Upgrades	
UPS/LED Intersection #19: Speedway Blvd / Tucson Blvd	Complete	Signal Technology Upgrades	
UPS/LED Intersection #20: Valencia Rd / 12th Ave	Complete	Signal Technology Upgrades	
UPS/LED Intersection #21: Valencia Rd / 6th Ave	Complete	Signal Technology Upgrades	
UPS/LED Intersection #22: Valencia Rd / Calle Santa Cruz	Complete	Signal Technology Upgrades	
UPS/LED Intersection #23: Valencia Rd / Campbell Ave	Complete	Signal Technology Upgrades	
UPS/LED Intersection #24: Valencia Rd / I-19	Complete	Signal Technology Upgrades	
UPS/LED Intersection #25: Valencia Rd / Santa Clara Ave	Complete	Signal Technology Upgrades	
UPS/LED Intersection #26: Valencia Rd / Tucson Blvd	Complete	Signal Technology Upgrades	
UPS/LED Intersection #27:	Complete	Signal Technology Upgrades	
UPS/LED Intersection #28:	Complete	Signal Technology Upgrades	
UPS/LED Intersection #29:	Complete	Signal Technology Upgrades	
UPS/LED Intersection #30:	Complete	Signal Technology Upgrades	



**Jurisdiction:** Tucson      **RTA ID:** 40\_b      **TIP ID:** 32.07

**Project Name:** Pre-emption and Transit Priority      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Pre-emption & Transit Priority	Complete	Signal Technology Upgrades	

**Jurisdiction:** Tucson      **RTA ID:** 40\_c      **TIP ID:** 33.07

**Project Name:** U of A Atlas Center      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
U of A Atlas Study	Complete	Signal Technology Upgrades	

**Jurisdiction:** Tucson      **RTA ID:** 40\_q      **TIP ID:** 98.09

**Project Name:** Real Time Signal Timing & Traffic Info      **Status:** Under Construction

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Real Time Signal Timing & Traffic Info	Under Construction	Signal Technology Upgrades	RTA2011-48 CoT 17296 Res 21779

**Jurisdiction:** Tucson      **RTA ID:** 40\_r      **TIP ID:** 34.06

**Project Name:** Regional Traffic Signal Operations Program      **Status:** Under Construction

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Regional Traffic Signal Operations Program	Under Construction	Signal Technology Upgrades	Resolutions 2013-0038 & 2013-0050

**Jurisdiction:** Tucson      **RTA ID:** 40\_s      **TIP ID:** 43.05

**Project Name:** Regional Traffic Operations Center      **Status:** Not Started

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Regional Traffic Operations Center	Not Started	Signal Technology Upgrades	

**Jurisdiction:** Tucson      **RTA ID:** 41\_a      **TIP ID:** 34.07

**Project Name:** Sidewalks Package 1      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Sidewalks Package 1 - location #1 22nd St: Wilmot RD - Kolb	Complete	Sidewalk	
Sidewalks Package 1 - location #2 Alvernon Way: Broadway Blvd. - 22nd St	Complete	Sidewalk	
Sidewalks Package 1 - location #3 Broadway Blvd: Country Club Rd - Randolph Way	Complete	Sidewalk	
Sidewalks Package 1 - location #4 Grant Rd: Dragoon Ave - I-10	Complete	Sidewalk	
Sidewalks Package 1 - location #5 Swan Rd: 22nd St - 29th St	Complete	Sidewalk	
Sidewalks Package 1 - location #6 Wetmore Rd: Oracle Rd - Stone Ave	Complete	Sidewalk	
Sidewalks Package 1 - location #7 Broadway: Wilmot Rd - Kolb Rd	Complete	Sidewalk	

**Jurisdiction:** Tucson      **RTA ID:** 41\_b      **TIP ID:** 35.07

**Project Name:** Sidewalks Package 2      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Location #1 22nd St: Alvernon Way to Swan Rd	Complete	Sidewalk	
Location #2 Broadway Blvd: Alvernon Way to Swan Rd	Complete	Sidewalk	
Location #3 Craycroft Rd: Broadway to 22nd Street	Complete	Sidewalk	
Location #4 Mission Rd: Ajo Way to Irvington Rd	Complete	Sidewalk	
Location #5 Tanque Verde Rd: Kolb Rd to Sabino Canyon	Complete	Sidewalk	

**Jurisdiction:** Tucson      **RTA ID:** 41\_v      **TIP ID:** 93.07

**Project Name:** Park Ave Bike Lanes      **Status:** Transferred

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
8) Park Ave Bike Lanes: Benson to Ajo	Transferred	Bikeway	

**Jurisdiction:** Tucson      **RTA ID:** 41\_w      **TIP ID:** 94.07

**Project Name:** 6th Ave Bike Lanes      **Status:** Transferred

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
2) 6th Ave Bike Lanes: South Tucson to Irvington	Transferred	Bikeway	

**Jurisdiction:** Tucson      **RTA ID:** 41\_x      **TIP ID:** 95.07

**Project Name:** 6th Ave Bike Lanes South Tucson to 19th St      **Status:** Transferred

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
1) 6th Ave: South Tucson to 19th St.	Transferred	Bikeway	

**Jurisdiction:** Tucson      **RTA ID:** 41\_y      **TIP ID:** 96.07

**Project Name:** Alvernon Bike Lanes      **Status:** Transferred

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
3) Alvernon: Speedway to Broadway	Transferred	Bikeway	

**Jurisdiction:** Tucson      **RTA ID:** 41\_z      **TIP ID:** 97.07

**Project Name:** Alvernon Bike Lanes - Ajo to Valencia      **Status:** Transferred

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
4) Alvernon: Ajo to Valencia	Transferred	Bikeway	

**Jurisdiction:** Tucson      **RTA ID:** 41aa      **TIP ID:** 98.07

**Project Name:** Campbell Bike lanes - Glenn to Grant      **Status:** Transferred

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
5) Campbell Ave: Glenn to Grant	Transferred	Bikeway	

**Jurisdiction:** Tucson      **RTA ID:** 41ab      **TIP ID:** 99.07

**Project Name:** Campbell Bike Lanes - Elm to Speedway      **Status:** Transferred

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
6) Campbell Ave: Elm to Speedway	Transferred	Bikeway	

**Jurisdiction:** Tucson      **RTA ID:** 41ac      **TIP ID:** 100.07

**Project Name:** Pantano Bike Lanes      **Status:** Transferred

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
7) Pantano: Speedway to Broadway	Transferred	Bikeway	

**Jurisdiction:** Tucson      **RTA ID:** 41ad      **TIP ID:** 101.07

**Project Name:** Park Ave Bike Lanes #2      **Status:** Transferred

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
9) Park: Ajo to Irvington	Transferred	Bikeway	

**Jurisdiction:** Tucson      **RTA ID:** 41ae      **TIP ID:** 102.07

**Project Name:** Speedway Bike Lanes      **Status:** Transferred

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
10) Speedway: Alvernon to Rosemont	Transferred	Bikeway	

**Jurisdiction:** Tucson      **RTA ID:** 41af      **TIP ID:** 142.07

**Project Name:** RTA Bicycle Lane Restriping Package #1      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
6th Ave From So. Tucson city limits To Irvington	Complete	Bikeway	see expenditures in 94.07 & transfer them
6th Ave. From N of 19th St To South Tucson northern city limits	Complete	Bikeway	
Alvernon From Speedway To Broadway	Complete	Bikeway	
Alvernon From Ajo Way To Valencia	Complete	Bikeway	
Campbell From Elm To Speedway	Complete	Bikeway	
Campbell From Glenn To Grant	Complete	Bikeway	
Pantano Road From Speedway To Broadway	Complete	Bikeway	
Park From Ajo To Irvington	Complete	Bikeway	
Park From Benson To Ajo	Complete	Bikeway	
Speedway From Alvernon To Rosemont	Complete	Bikeway	

**Jurisdiction:** Tucson      **RTA ID:** 41ag      **TIP ID:** 143.07

**Project Name:** RTA ADA Accessibility Projects, Package 1      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Sidewalks Package 3: location #1 29th St.: Euclid To Railroad tracks ramps	Complete	Sidewalk	
Sidewalks Package 3: location #2 6th Ave: Speedway To Broadway ramps	Complete	Sidewalk	
Sidewalks Package 3: location #3 Drachman: Stone To 6th Ave ramps	Complete	Sidewalk	
Sidewalks Package 3: location #4 Golf Links: Craycroft To Wilmot ramps	Complete	Sidewalk	
Sidewalks Package 3: location #5 Grande: Drachman To Speedway ramps	Complete	Sidewalk	
Sidewalks Package 3: location #6 Speedway: Stone To Euclid ramps	Complete	Sidewalk	
Sidewalks Package 3: location #7 6th Ave: Drachman to Speedway	Complete	Sidewalk	

**Jurisdiction:** Tucson      **RTA ID:** 41cc      **TIP ID:** 96.09

**Project Name:** University/3rd Street Bike Boulevard      **Status:** Under Construction

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
University/3rd Street Bike Boulevard	Under Construction	Bikeway	RTA2010-40

**Jurisdiction:** Tucson      **RTA ID:** 41cd      **TIP ID:** 111.09

**Project Name:** Liberty Bike Blvd Design      **Status:** In Design

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Liberty Bike Blvd Design	In Design	Bikeway	

**Jurisdiction:** Tucson      **RTA ID:** 41ce      **TIP ID:** 87.09

**Project Name:** Glenn St: Columbus to Country Club Pedestrian Path      **Status:** In Design

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Glenn St: Columbus to Country Club Pedestrian Path	In Design	Shared Use Pathways	RESOLUTION 2010-0041

**Jurisdiction:** Tucson      **RTA ID:** 42\_f      **TIP ID:** 82.09

**Project Name:** Houghton Rd: I-10 to Speedway Wildlife Design Study      **Status:** Transferred

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Houghton Rd: I-10 to Speedway Wildlife Design Study-Bat Box	Transferred	Wildlife Linkages	

**Jurisdiction:** Tucson      **RTA ID:** 41co      **TIP ID:** 77.12

**Project Name:** Copper St: Oracle to Swan Bike Boulevard      **Status:** In Design

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Design/Construct bike blvd improvements	In Design	Bikeway	

**Jurisdiction:** Tucson      **RTA ID:** 41cp      **TIP ID:** 83.12

**Project Name:** 5th St. Bike Boulevard: 7th Avenue to University      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
HAWK at 5th & Euclid	Complete	HAWK	
5th St: 7th to University Bike Boulevard	Complete	Bikeway	RTA Resolution 2013-005

**Jurisdiction:** Tucson      **RTA ID:** 41cq      **TIP ID:** 78.12

**Project Name:** Treat Ave: Rillito River to Barraza-Aviation Bike Boulevard      **Status:** Under Construction

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Treat Ave at Broadway Blvd HAWK	Complete	HAWK	
Treat Ave: Rillito River to Barraza-Aviation Bike Boulevard	Under Construction	Bikeway	RESOLUTION 2013-0007

**Jurisdiction:** Tucson      **RTA ID:** 41cr      **TIP ID:** 76.12

**Project Name:** Arroyo Chico Greenway: Country Club to Treat      **Status:** In Design

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Arroyo Chico Urban Greenway:	In Design	Greenway	RESOLUTION 2013-0002

**Jurisdiction:** Tucson      **RTA ID:** 41cv      **TIP ID:** 83.1

**Project Name:** Liberty Ave Bicycle Blvd and Safe Routes to School      **Status:** In Design

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Liberty Ave Bicycle Blvd and Safe Routes to School	Transferred	Bikeway	

**Jurisdiction:** Tucson      **RTA ID:** 40\_y      **TIP ID:** 179.08

**Project Name:** Transit Priority - FY 2009      **Status:** Dropped

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Transit Priority - FY 2009 Signal Technology Upgrade	Dropped	Signal Technology Upgrades	

**Jurisdiction:** Tucson      **RTA ID:** 40al      **TIP ID:** 41.08

**Project Name:** NTCIP Communications      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
NTCIP Communications	Complete	Signal Technology Upgrades	

**Jurisdiction:** Tucson      **RTA ID:** 40am      **TIP ID:** 39.08

**Project Name:** Regional Transportation Data Network      **Status:** Under Construction

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Regional Transportation Data Network	Under Construction	Signal Technology Upgrades	

**Jurisdiction:** Tucson      **RTA ID:** 41\_d      **TIP ID:** 32.06

**Project Name:** Campbell Ave Revitalization      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
New sidewalks, streetscape and bus bays	Complete	Sidewalk	

**Jurisdiction:** Tucson      **RTA ID:** 41\_l      **TIP ID:** 83.07

**Project Name:** El Paso & Southwestern Greenway: Kino to University      **Status:** In Design

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
El Paso & Southwestern Greenway: Kino to University	In Design	Pathway	Resolution 2015-005

**Jurisdiction:** Tucson      **RTA ID:** 40ap      **TIP ID:** 178.08

**Project Name:** RTDN Mesh Network Expansion      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
RTDN Mesh Network Expansion	Complete	Signal Technology Upgrades	

**Jurisdiction:** Tucson      **RTA ID:** 41am      **TIP ID:** 120.08

**Project Name:** Bike Lane Package II (Design)      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
COT Bike Lane Pkg 2: Design Only (Construction in 39.09 RTA41be)	Complete	Bikeway	2008-22 Design Only See RTA41be 39.09 for Construction

**Jurisdiction:** Tucson      **RTA ID:** 41ay      **TIP ID:** 173.08

**Project Name:** Sidewalk Improvements - Tucson FY 2009      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Sidewalks FY 2009 Project#1: Country Club Rd: Broadway Blvd to 22nd St	Complete	Sidewalk	
Sidewalks FY 2009 Project#2: Craycroft Rd: Glenn St to Speedway Blvd	Complete	Sidewalk	
Sidewalks FY 2009 Project#3: Grant Rd: Swan Rd to Wilmot Rd	Complete	Sidewalk	
Sidewalks FY 2009 Project#4: Stone Ave: Grant Rd to Drachman St	Complete	Sidewalk	

**Jurisdiction:** Tucson      **RTA ID:** 41be      **TIP ID:** 39.09

**Project Name:** Bike Lane Package II (Construction)      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
COT Bike Lane Pkg 2: Sub-Project #01 22nd: Camino Seco to Harrison Rd	Complete	Bikeway	2010-14
COT Bike Lane Pkg 2: Sub-Project #02 Ajo Way through I-10 Interchange	Complete	Bikeway	
COT Bike Lane Pkg 2: Sub-Project #03 Ajo Way: 16th Ave to 6th Ave	Complete	Bikeway	
COT Bike Lane Pkg 2: Sub-Project #04 Ajo Way: Santa Cruz River Bridge to 16th Ave	Complete	Bikeway	
COT Bike Lane Pkg 2: Sub-Project #05 Alvernon Way: 22nd St to 29th St	Complete	Bikeway	
COT Bike Lane Pkg 2: Sub-Project #06 Alvernon Way: Broadway Blvd to 22nd St	Complete	Bikeway	
COT Bike Lane Pkg 2: Sub-Project #07 Valencia Rd: Calle Santa Cruz to 12th Ave	Complete	Bikeway	
COT Bike Lane Pkg 2: Sub-Project #08 Wrightstown Rd: Tanque Verde Rd to Harrison Rd	Complete	Bikeway	

**Jurisdiction:** Tucson      **RTA ID:** 41bf      **TIP ID:** 40.09

**Project Name:** Sidewalk Package II - Construction - City of Tucson 2010      **Status:** Transferred

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Sidewalk Package II - Construction - City of Tucson 2010	Transferred	Sidewalk	

**Jurisdiction:** Tucson      **RTA ID:** 41bg      **TIP ID:** 41.09

**Project Name:** Ironwood Hills Drive Sidewalks (Design)      **Status:** Dropped

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Ironwood Hills Drive Sidewalks	Dropped	Sidewalk	

**Jurisdiction:** Tucson      **RTA ID:** 41bl      **TIP ID:** 19.1

**Project Name:** Bike Lane Package III      **Status:** Under Construction

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Bike Lane Package 3	Under Construction	Bikeway	

**Jurisdiction:** Tucson      **RTA ID:** 41bo      **TIP ID:** 22.1

**Project Name:** Ft. Lowell Sidewalk      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Ft. Lowell Sidewalk	Complete	Sidewalk	2010-38

**Jurisdiction:** Tucson      **RTA ID:** 41bb      **TIP ID:** 37.09

**Project Name:** Transportation Enhancement Pre-design      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Pre-Design for TEA Projects	Complete	Sidewalk	Pre-Design Only

**Jurisdiction:** Tucson      **RTA ID:** 41bc      **TIP ID:** 38.09

**Project Name:** 4th Ave. Bike Blvd.      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
4th Avenue Bike Boulevard	Complete	Bikeway	

**Jurisdiction:** Tucson      **RTA ID:** 41ao      **TIP ID:** 37.08

**Project Name:** Arroyo Chico Urban Greenway: Reid Park Segment      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Arroyo Chico Urban Greenway: Reid Park Segment	Complete	Greenway	RESOLUTION 2008-0047

**Jurisdiction:** Tucson      **RTA ID:** 41at      **TIP ID:** 161.08

**Project Name:** Church/Franklin Island Modification for Bikes      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Church/Franklin Island Modification	Complete	Sidewalk	

**Jurisdiction:** Tucson      **RTA ID:** 41bi      **TIP ID:** 41.05

**Project Name:** Armory Park/Santa Rita Park Enhancement Project      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Armory Park/Santa Rita Park TEA	Complete	Sidewalk	

**Jurisdiction:** Tucson      **RTA ID:** 42\_q      **TIP ID:** 19.13

**Project Name:** Houghton Rd UPRR Bridge Bat Roost Mitigation      **Status:** In Design

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Houghton Rd UPRR Bridge Bat Roost Mitigation Construction	In Design	Wildlife Linkages	
Houghton Rd UPRR Bridge Bat Roost Mitigation Study	Complete	Wildlife Linkages	

**Jurisdiction:** Tucson Transit      **RTA ID:** 46\_f      **TIP ID:** 72.03

**Project Name:** Administrative & Maintenance Facility      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Sun Tran Bus Storage & Maint. Facility Phase I Warehouse	Complete	Transit Facility	Transferred from RTA46_c TIP 51.05>RTA46_f TIP 72.03
Sun Tran Bus Storage & Maint. Facility Phase II Admin Bldg	Complete	Transit Facility	Transferred from RTA46_c TIP 51.05>RTA46_f TIP 72.03
Administrative & Maintenance Facility: Prince Rd/Runway Dr Traffic Signal	Complete	Intersection Improvement	Transferred originally from RTA36av TIP3`.09>RTA46_c TIP 51.05>RTA46_f TIP 72.03

**Jurisdiction:** Tucson Transit      **RTA ID:** 46\_g      **TIP ID:** 21.11

**Project Name:** Bus Expansion      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Bus Expansion Citywide - Purchase new buses	Complete	Bus Frequency and Expansion	



**Jurisdiction:** Tucson Transit      **RTA ID:** 46\_j      **TIP ID:** 43.12

**Project Name:** South Tucson Transit Services      **Status:** Not Started

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
South Tucson Transit Services	Not Started	Bus Frequency and Expansion	

**Jurisdiction:** Tucson Transit      **RTA ID:** 46\_k      **TIP ID:** 62.01

**Project Name:** Oro Valley Transit Support      **Status:** Transferred

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Oro Valley Transit Support: Purchase 2 Vans, 1/24/01 - Added by FY01 amendment #5.	Transferred	Bus Purchase	

**Jurisdiction:** Tucson Transit      **RTA ID:** 46\_l      **TIP ID:** 77.09

**Project Name:** Sun Tran Route 27 Extension      **Status:** Not Started

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Casino Del Sol Rt 27	Not Started	Transit	

**Jurisdiction:** Tucson Transit      **RTA ID:** 46\_m      **TIP ID:** 121.07

**Project Name:** Sun Tran Expansion Bus Purchases FY07 Carryover      **Status:** Transferred

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Casino del Sol Bus Purchase	Transferred	Bus Frequency and Expansion	

**Jurisdiction:** Tucson Transit      **RTA ID:** 47\_\_      **TIP ID:** 71.06

**Project Name:** Sun Van/Paratransit Expansion      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
SunVan/Paratransit Expansion	Complete	Special Needs Transit	

**Jurisdiction:** Tucson Transit      **RTA ID:** 47\_a      **TIP ID:** 96.06

**Project Name:** Van Tran Paratransit Service Expansion      **Status:** Dropped

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
VAN TRAN service (paratransit)	Dropped	Special Needs Transit	

**Jurisdiction:** Tucson Transit      **RTA ID:** 47\_b      **TIP ID:** 29.03

**Project Name:** Sun Van Expansion Vans      **Status:** Transferred

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Sun Van Expansion Vans	Transferred	Special Needs Transit	

**Jurisdiction:** Tucson Transit      **RTA ID:** 46\_b      **TIP ID:** 471

**Project Name:** Bus Replacements      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
New Buses - Local Match (participation in purchasing 140+ buses)	Complete	Bus Frequency and Expansion	

**Jurisdiction:** Tucson Transit      **RTA ID:** 46\_c      **TIP ID:** 51.05

**Project Name:** Administrative & Maintenance Facility - Phase 2      **Status:** Transferred

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Sun Tran Bus Storage & Maint. Facility Phase I Warehouse	Transferred	Transit Facility	Transferred to RTA46_f TIP 72.03
Sun Tran Bus Storage & Maint. Facility Phase II Admin Bldg	Transferred	Transit Facility	Transferred to RTA46_f TIP 72.03
Prince/Runway Dr Traffic Signal	Transferred	Intersection Improvement	Paid for out of Bus Storage/Maintenance Facility Account

**Jurisdiction:** Tucson Transit      **RTA ID:** 47\_g      **TIP ID:** 78.09

**Project Name:** Paratransit Service Area Expansion      **Status:** Transferred

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Paratransit Service Area Expansion	Transferred	Special Needs Transit	

**Jurisdiction:** Tucson Transit      **RTA ID:** 51\_e      **TIP ID:** 108.06

**Project Name:** Houghton / Broadway Park-and-Ride      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Houghton/Broadway	Complete	Transit Facility	
Old Vail temporary Lot	Complete	Transit Facility	

**Jurisdiction:** Tucson Transit      **RTA ID:** 51\_f      **TIP ID:** 109.06

**Project Name:** Rita Ranch Park-and-Ride      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Rita Ranch/Old Vail Park-and-Ride	Complete	Transit Facility	

**Jurisdiction:** Tucson Transit      **RTA ID:** 49\_d      **TIP ID:** 23.14

**Project Name:** Laos Transit Center Sun Shuttle Pull Out      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Laos Transit Center Sun Shuttle Pull Out	Complete	Express Service Expansion	

**Jurisdiction:** Tucson Transit      **RTA ID:** 50\_\_      **TIP ID:** 73.06

**Project Name:** Downtown/University Streetcar      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Downtown Streetcar	Complete	Streetcar Construction	
Downtown Streetcar - Maintenance Facility	Complete	Streetcar Maintenance Facility	

**Jurisdiction:** Tucson Transit      **RTA ID:** 50\_a      **TIP ID:** 123.07

**Project Name:** Modern Streetcar FY07 Carryover      **Status:** Dropped

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Modern Streetcar carryover	Dropped	Streetcar Operations	

**Jurisdiction:** Tucson Transit      **RTA ID:** 50\_b      **TIP ID:** 40.13

**Project Name:** Streetcar Operations      **Status:** Under Construction

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Streetcar Ongoing Operations	Under Construction	Streetcar Operations	

**Jurisdiction:** Tucson Transit      **RTA ID:** 49\_a      **TIP ID:** 95.06

**Project Name:** Sun Tran - Express Service Expansion      **Status:** Complete

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Sun Tran - Express Service Expansion	Complete	Express Service Expansion	

**Jurisdiction:** Tucson Transit      **RTA ID:** 49\_b      **TIP ID:** 109.08

**Project Name:** Sun Tran Expansion Buses - P49      **Status:** Dropped

<b>Sub Project Description</b>	<b>Sub Status</b>	<b>Improvement Type</b>	<b>Notes</b>
Sun Tran Expansion Buses - P49	Dropped	Express Service Expansion	

**Jurisdiction:** Tucson Transit      **RTA ID:** 44\_\_      **TIP ID:** 70.06

**Project Name:** Sun Tran - Weekday Evening Service Expansion      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Route 01	Complete	Weekday Extended Service	
Route 04	Complete	Weekday Extended Service	
Route 08	Complete	Weekday Extended Service	
Route 16	Complete	Weekday Extended Service	
Route 03	Complete	Weekday Extended Service	
Route 06	Complete	Weekday Extended Service	
Route 07	Complete	Weekday Extended Service	
Route 09	Complete	Weekday Extended Service	
Route 11	Complete	Weekday Extended Service	
Route 29	Complete	Weekday Extended Service	
Route 10	Complete	Weekday Extended Service	
Route 15	Complete	Weekday Extended Service	
Route 17	Complete	Weekday Extended Service	
Route 19	Complete	Weekday Extended Service	
Route 22	Complete	Weekday Extended Service	
Route 34	Complete	Weekday Extended Service	
Route 02	Complete	Weekday Extended Service	
Route 21	Complete	Weekday Extended Service	
Route 27	Complete	Weekday Extended Service	
Route 23	Complete	Weekday Extended Service	
Route 26	Complete	Weekday Extended Service	

**Jurisdiction:** Tucson Transit      **RTA ID:** 45\_\_      **TIP ID:** 94.06

**Project Name:** Sun Tran - Weekend Service Expansion      **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Route 08 Broadway	Complete	Weekend Bus Service Expansion	
Route 37 Pantano	Complete	Weekend Bus Service Expansion	
Route 04 Speedway	Complete	Weekend Bus Service Expansion	
Route 03 6th Street/Wilmot	Complete	Weekend Bus Service Expansion	
Route 07 22nd Street	Complete	Weekend Bus Service Expansion	

Route 16 Oracle/12th	Complete	Weekend Bus Service Expansion	
Route 11 Alvernon	Complete	Weekend Bus Service Expansion	
Route 06 Park/1st	Complete	Weekend Bus Service Expansion	
Route 09 Grant	Complete	Weekend Bus Service Expansion	
Route 01 Glenn/Swan	Complete	Weekend Bus Service Expansion	
Route 10 Flowing Wells	Complete	Weekend Bus Service Expansion	
Route 15 Campbell	Complete	Weekend Bus Service Expansion	
Route 17 Golf Links/Country Club	Complete	Weekend Bus Service Expansion	
Route 19 Stone	Complete	Weekend Bus Service Expansion	
Route 22 Grande	Complete	Weekend Bus Service Expansion	
Route 34 Craycroft	Complete	Weekend Bus Service Expansion	
Route 02 Cherrybell	Complete	Weekend Bus Service Expansion	
Route 21 Silverbell	Complete	Weekend Bus Service Expansion	
Route 27 Cardinal	Complete	Weekend Bus Service Expansion	
Route 23 Mission	Complete	Weekend Bus Service Expansion	
Route 26 Benson Hwy	Complete	Weekend Bus Service Expansion	
Route 29 Valencia	Complete	Weekend Bus Service Expansion	
Route 20 West Grant	Complete	Weekend Bus Service Expansion	